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1. Introduction  
 

1.1 The role of the Infrastructure Delivery Plan  
Infrastructure delivery and funding is complex. Establishing a reliable, concise and flexible 

IDP is therefore important in ensuring that investment decisions are based on a sound 

understanding of infrastructure needs, maximising the return to the public.  Having an up-to 

date the IDP in place offers greater certainty to service providers, funders and developers 

about how infrastructure will be delivered, enabling growth and encouraging investment. 

The Local Plan covers the period from 2020 to 2040.  It is clear in recognising the 

importance of identifying infrastructure needs and providing methods for funding and 

delivery.  The preparation of the Local Plan is supported by this IDP, which identifies a 

number of infrastructure needs and schemes to help meet those needs.  

IDPs should be treated as ‘live documents’ which provide a snapshot at a point in time, and 

will need to be updated as development proposals and other circumstances in the city 

change.  This document could therefore form the basis for further updates as the new Local 

Plan emerges. 
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2. Policy Context  

2.1 National context 

The National Planning Policy Framework (NPPF) (2021) 

The NPPF (2021) states that local planning authorities must prepare a robust and evidence-

based Local Plan which seeks to deliver sustainable development.  In fact, the NPPF 

integrates infrastructure provision into the over-arching economic objective for achieving 

sustainable development.  As part of the statutory requirement to produce a Local Plan, 

national policy places particular emphasis on local planning authorities to plan for the 

delivery of infrastructure to support future growth.   

The Infrastructure Delivery Plan (IDP) is therefore an important part of the evidence base 

required to support local plans.  One of the purposes of the IDP is to demonstrate that the 

infrastructure requirements necessary to support the level of housing and employment 

growth proposed can be delivered.  IDPs also provide detail of the level of funding required, 

highlight potential funding sources, and outline foreseeable funding challenges.  IDPs are a 

key tool for local authorities when negotiating developer contributions through S106 

agreements, or to help evidence the need for charging under the Community Infrastructure 

Levy (CIL).  

Paragraph 16 of the NPPF states that plans should be prepared positively, in a way which is 

aspirational but deliverable, while contributing to the achievement of sustainable 

development. Specifically, the NPPF states that both strategic (paragraph 20) and non-

strategic (paragraph 28) policies should set out the overall strategy for the pattern, scale 

and quality of development, and make sufficient provision for infrastructure, including 

transport and community facilities (such as health and education infrastructure). 

The NPPF considers that planning policies should seek to address the lack of infrastructure 

as a potential barrier to growth and investment and highlights the importance of working 

with neighbouring authorities to develop cross-boundary infrastructure. 

Paragraph 34 states:  

Plans should set out the contributions expected from development. This should 

include setting out the levels and types of affordable housing provision required, 

along with other infrastructure (such as that needed for education, health, transport, 

flood and water management, green and digital infrastructure). Such policies should 

not undermine the deliverability of the plan. 

Paragraph 58 of the NPPF places the emphasis on demonstrating development viability at 

the plan-making stage – a recent change which seeks to avoid the extent to which viability is 

challenged by developers on individual planning applications. This means that an early 

understanding of infrastructure requirements (and their impact on viability) has become an 

increasingly important part of the plan-making process: 

Where up-to-date policies have set out the contributions expected from 

development, planning applications that comply with them should be assumed to be 
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viable. It is up to the applicant to demonstrate whether particular circumstances 

justify the need for a viability assessment at the application stage. 

 

Planning Practice Guidance (PPG)  

The Planning Practice Guidance (PPG) on Plan-Making (paragraph 059, reference 61-059-

20190315) explains the role and function of a Local Plan in delivering infrastructure, stating 

that the Local Plan should identify what infrastructure is required and how it can be funded 

and brought forward.   

At an early stage in the plan making process, discussion with infrastructure and service 

providers should be undertaken to collaboratively identify infrastructure deficits and 

requirements, and opportunities for addressing them. In doing so, local planning authorities 

should:  

• Assess the quality and capacity of infrastructure, and its ability to meet forecast 

demands. Policies should set out how identified deficiencies will be addressed; and  

• Take account of strategic infrastructure, including nationally significant 

infrastructure, within these areas.  

The PPG also states that local authorities should ensure that the combined total impact of 

requests for developer contributions towards infrastructure, and development plan policies 

more generally, should not threaten the deliverability of the plan.  With regards to CIL, the 

PPG3 (Paragraph: 001 Reference ID: 25-001-20190901) states that: 

The Community Infrastructure Levy (the ‘levy’) is a charge which can be levied by 

local authorities on new development in their area. It is an important tool for local 

authorities to use to help them deliver the infrastructure needed to support 

development in their area. 

 

Infrastructure Funding Statement (IFS)  

The Infrastructure Funding Statement (IFS) is a factual report which summarises the amount 
of developer contributions obtained, allocated and spent in the previous financial year. 

This annual reporting requirement was introduced as part of the CIL regulations in 2019, 
with the objective of increasing transparency around how developer contributions are spent 
on Infrastructure. As required by the regulations, the contents of this report are divided into 
three key sections for the previous financial year: 

1. Information on CIL contributions; 
2. Information on Section 106 Contributions; 
3. Items of infrastructure that CIL is to be spent on in the next five years (According to 

the Council’s Capital Programme at the end of the previous financial year). 

The Oxford IFS is a live document, and should be considered alongside the IDP and used for 

the Local Plan to inform future funding priorities.  As an indication of key areas of 
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expenditure, the 2021/22 IFS noted that projects funded through a CIL contribution 

included the Bullingdon Community Centre, the Seacourt Park and Ride scheme and CPZ 

parking scheme.  In addition to this, 15% of CIL receipts can be passed directly to Parish 

Councils, or 25% in areas covered by a Neighbourhood Plan, to fund locally identified 

infrastructure. CIL contributions were passed to Blackbird Leys Parish Council, Littlemore 

Parish Council, Old Marston Parish Council and Risinghurst & Sandhills Parish Council.   

 

Levelling Up and Regeneration Bill Planning Reforms Consultation (2023) 

The Levelling Up and Regeneration Bill Planning Reforms Consultation set out that it is 

proposed that the introduction of Infrastructure Delivery Strategies in Part 4 of the Bill will 

strengthen infrastructure delivery, enabling a more strategic and unified approach to 

infrastructure planning and delivery and allowing planning authorities to plan for 

infrastructure that is required to support growth and demonstrate the deliverability of their 

plan.  The Bill proposes the introduction of an Infrastructure Levy, alongside the 

Infrastructure Delivery Strategies, to replace the current system of developer contributions, 

however the precise mechanism for this new funding system has not been introduced at the 

time of writing.  

 

2.2 Local and Regional Context  

Oxford-Cambridge Arc (OxCam) and Spatial Framework 

The OxCam Arc is a globally significant area between Oxford, Milton Keynes and Cambridge 

formed of the five ceremonial counties of Oxfordshire, Bedfordshire, Buckinghamshire, 

Northamptonshire and Cambridgeshire.  The Arc supports over two million jobs, adding over 

£110bn to the economy every year.  Central government ambitions include developing a 

Spatial Framework for the OxCam Arc, which will aim to set out a long-term strategic plan to 

coordinate the infrastructure, environment, and new developments in the area.   

 

Oxford-Cambridge Pan Regional Partnership  

The Oxford-Cambridge pan-regional partnership received backing from government in 

January 2023.  The role of the partnership is to champion the region as a world leader of 

innovation and business, acting to achieve environmentally sustainable and inclusive 

growth.  It will strengthen cross-boundary collaboration among its partners to focus on 

tackling the issues that matter to the people who live and work in the region.  Government 

backing for the partnership unlocks access to up to £2.5million government funding for the 

partnership to support its priorities in delivering sustainable growth and environmental 

enhancements to the region.   

 

Oxfordshire Local Enterprise Partnership 

Local Enterprise Partnerships (LEPs) are private sector led partnerships between businesses 

and local public sector bodies responsible for establishing priorities for public funding in the 
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local area they cover.  The Oxfordshire LEP is one of 39 LEPs across the country, and has a 

vision for Oxfordshire to have a:  

… vibrant and sustainable, inclusive, world-leading economy – driven by innovation, 

 enterprise and research excellence.  

The OxLEP has helped to secure around £660million of central government and European 

funding, while creating around 48,000 new jobs between 2011/12 -2017/18, and overseeing 

a growth programme for Oxfordshire.  It has membership of the Future Oxfordshire 

Partnership, along with the other six local authorities and other key strategic partners, 

giving it a further role in shaping infrastructure investment across the county.   

From an infrastructure perspective, the LEP has been successful in obtaining several rounds 

of Local Growth Fund money in recent years, supporting a variety of projects.   

 

Oxfordshire Infrastructure Strategy (OxIS)  

In order to take a more strategic approach to infrastructure planning to support growth, a 

county-wide infrastructure strategy was produced in 2017.  This had a number of objectives 

including:  

- Prioritising the delivery of different types of strategic infrastructure;  

- Maximising the use of available and planned infrastructure capacity; 

- Making better informed choices about the location of future growth;  

The 2017 OxIS report influenced the Government’s award of the £215m Growth Deal for 

Oxfordshire, which included £150m infrastructure funding to unlock key housing sites, up to 

£60m for affordable housing and £5m to provide support and delivery of the Growth Deal.   

An update of the OxIS was undertaken to support the Oxfordshire Plan 2050 which 

collapsed in 2022 after the local authorities were unable to reach agreement on the 

approach to planning for future housing need.  It aimed to set out what priority 

infrastructure would be needed to support sustainable, clean, healthy and inclusive growth 

across Oxfordshire.  The OxIS is still considered to be an important workstream and as such 

work is likely to resume to ensure that Oxfordshire’s strategic infrastructure priorities are 

given the high-level support needed to help their delivery.  

 

Oxfordshire County Council  

Oxfordshire County Council is the upper-tier local authority covering Oxford City, Cherwell, 

South Oxfordshire, Vale of White Horse and West Oxfordshire districts. In this role the 

County Council is responsible for planning for minerals and waste, as well as the delivery of 

education, transport, waste disposal, and community services such as social care and 

libraries (the remaining infrastructure types included within the IDP are the responsibility of 

service providers and the City Council). The County Council produces a wide range of policy 

documents for each of its service areas.   
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Oxford Local Plan  

Oxford City Council is producing a new Local Plan for 2040.  The Local Plan recognises the 

importance of identifying and delivering appropriate infrastructure and community facilities 

to support the amount of development proposed.  Additionally, the Local Plan 

acknowledges that the funding of infrastructure is crucial and must be delivered in a timely 

manner to support development.  The Local Plan sets out that where development creates a 

need for new or improved infrastructure, contributions will be sought to make the 

development acceptable in planning terms.   

The purpose of this IDP is to focus on the delivery of development allocated in the Oxford 

Local Plan 2040, as well as providing an update on the baseline infrastructure needs of the 

city and the schemes that will allow these to be met.   
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3.  Funding and Delivery 
This IDP seeks to assess what infrastructure is required to meet growth identified in the 

Oxford Local Plan 2040, when these infrastructure interventions are required, and how 

much they will cost.  There are many sources of funding available for the provision of 

infrastructure, and this section provides an overview of these funding sources to support 

the delivery of the required infrastructure to support the Plan.  

 

3.1 Developer Contributions  
Developer contributions assist in mitigating the impact of development, by providing 

funding or other non-monetary commitments (such as providing a certain provision of 

affordable housing) to make impacts acceptable in planning terms.   

Developers may be asked to provide contributions for infrastructure in several ways.  This 

may be through Community Infrastructure Levy (CIL) charges, Section 106 agreements with 

the local planning authority, and Section 278 agreements with the local highways authority 

for highway-related infrastructure works. 

The previous Local Plan 2036 and its supporting IDP were prepared under the CIL 

(Amendment) Regulations 201416, which restricted the ‘pooling’ of separate Section 106 

planning obligations.  These restrictions meant that authorities were unable to combine 

more than five obligations to pay for a single piece of infrastructure.  This restriction was 

lifted as a result of the CIL Regulations 2019, meaning that there is now more flexibility in 

terms of infrastructure which is able to be funded by Section 106 and CIL. 

 

Community Infrastructure Levy  

Oxford City Council is a Community Infrastructure Levy (CIL) Charging Authority.  The 

Council’s CIL Charging Schedule was adopted in 2013, since which time developers have 

been charged a fixed rate for each square metre (sqm) of new internal floor area that is 

created.  The CIL charging schedule is based upon studies of development viability within 

the city, with higher charges (£158.00 per sqm as of January 2023) for uses such as 

residential and retail, and lower charges (£31.59 per sqm as of January 2023) for uses such 

as offices, general industry and leisure.   

The CIL Charging Schedule is undergoing a partial review to ascertain whether a higher 

charge is appropriate for certain lower charging development uses classes.  This partial 

review will take place alongside the Local Plan examination and this IDP will be used to 

inform that process as well.   

The City Council’s Infrastructure Funding Statement (IFS) sets out the amount of CIL money 

processed by the Council during each financial year.  The 2021/22 IFS sets out that:  

• £ 1.83million of CIL demand notices were issued to developers; 

• £ 1.51million of CIL was received from developers; and  
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• £ 0.69million of CIL was spent during the year, on projects including improvements 

to Bullingdon Community Centre and the Oxford Station feasibility study.  

The IFS also sets out the schemes on which collected CIL monies will be spent – the Council 

currently holds just over £10million of allocated CIL funding.  This covers a wide range of 

infrastructure types, from flood alleviation to regeneration schemes and community 

facilities.  CIL is also proposed to be used for some preparatory studies and technical work, 

such as the Cowley Branchline spatial development and movement framework and the Zero 

Emission Zone pilot project.   

The Council allocates CIL to schemes on a case-by-case basis.  This is done in response to 

business cases provided by infrastructure providers, an understanding of need, and the 

relative prioritisation given to each scheme.  This update to the IDP provides important 

evidence to inform this case-by-case decision making.   

 

Section 106 Contributions  

Section 106 (S106) agreements can be made between developers and the Council to provide 

funding for infrastructure, or make other legal commitments (such as to provide a certain 

proportion of affordable housing).  Developer contributions are required to meet the 

following tests:  

• Necessary to make the development acceptable in planning terms;  

• Directly related to the development; and  

• Fairly and reasonably related in scale and kind to the development.  

The latest IFS sets out the amount of S106 money processed by the Council during 2021/22: 

• £1.21million of contributions were agreed with developers 

• £1.36million of contributions were received from developers 

• £72,000 of contributions were spent during the year 

• 19 non-monetary contributions were also provided by developers through S106, 

including the provision of 262 affordable homes.  

The City Council currently holds £13.61million of allocated S106 contributions.  These will 

fund a wide variety of infrastructure types, including community facilities, highways, green 

infrastructure and economic development.  However the majority of the unspent allocated 

contributions are for the provision of affordable housing.  

 

Section 278 Agreements  

Section 278 (S278) agreements can be made between developers and Oxfordshire County 

Council (as local highways authority) to make permanent alterations or improvements to a 

public highway, in connection with a planning approval.  The works covered by a S278 

agreement could include changes to the highway to access a site (such as the provision of a 

new junction, traffic lights or other priority measures), as well as off-site works necessary to 
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mitigate the impact of development (such as improvements to a nearby junction which will 

experience increased traffic flows).   

A S278 agreement typically gives developers the authority to undertake works themselves 

(or for a contractor to do so on their behalf), with a requirement that works are completed 

to the satisfaction of the local highway authority.  This means that all of the costs associated 

with works under a S270 agreement are borne directly by the developer – money is not 

collected by the local authority.  

 

3.2 Government Funding  
It is typically expected that funding from developer contributions will not be enough to 

cover all of the infrastructure costs for an area – particularly those which are not directly 

linked to the impacts of development.  Funding from central government is therefore 

important in addressing funding gaps.  These are typically competitive processes, with 

funding bids required to demonstrate delivery against national objectives (such as increased 

rates of house-building, or economic growth).  Government funding streams also tend to 

run as programmes and / or be awarded in rounds, meaning that the existence of a fund 

today cannot be taken that a fund will exist in the future.  Oxfordshire has previously been 

relatively successful in obtaining government funding.  

Three rounds of funding have been obtained from the Local Growth Fund, totalling 

£142.6m.  This has had a particular emphasis on infrastructure provision to support 

economic development, for example, by reducing congestion and providing linkages to 

strategic high-tech investment locations.  Schemes supported within Oxford include bus 

priority measures, flood alleviation and site preparation works for strategic development 

sites.  

 

3.3 Provision by infrastructure providers  
Some infrastructure provision is made directly by infrastructure providers, as a result of 

external funding packages.  This is particularly the case for utilities, where infrastructure 

providers develop investment packages for fixed periods of time (typically five years) in 

response to the levels of growth and pattern of demand changes that they expect.  The 

costs associated with these are then agreed with the relevant industry regulator, and 

reflected in bill payments by consumers.  

Developers also pay connection charges to these providers, agreed between the two 

parties.  They are known costs that should be factored in when considering the viability of 

development but are effectively third-party and the Council has no role in agreeing the 

charges nor seeking the money from developers.  
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3.4 Principles of cost apportionment  
At present, the City Council relies on CIL as the main source of developer funding for 

infrastructure.  However, it is open to the Council to supplement money collected through 

CIL by raising money through S106 for specific infrastructure schemes, where doing so 

would meet the tests set in Regulation 122 of the Community Infrastructure Levy 

Regulations 2010 (as amended) - i.e., that the planning obligation is:  

• Necessary to make the development acceptable in planning terms; 

• Directly related to the development; and  

• Fairly and reasonably related in scale and kind to the development.  

In addition, the combination of CIL and S106 can now be used as a potentially more 

comprehensive and flexible framework for infrastructure funding.  Such an approach could 

increase the potential for developer contributions to infrastructure and minimise potential 

funding gaps, in line with evidence to demonstrate that developers and still able to make an 

acceptable level of profit.  

 

  



14 
 

4 Key Drivers of Change  
There are a number of key drivers of change which will influence infrastructure planning 

within Oxford in the future and have therefore been important to consider throughout the 

preparation of the IDP.  These key drivers of change have helped to frame discussions with 

stakeholders and inform many of the schemes set out in the Infrastructure Delivery 

Schedule.  

4.1 Climate Change  
The IDP must be considered within the context of the declaration of a climate emergency by 

Oxford City Council in January 20191, as well as the broader drive towards a zero carbon 

future to which Oxfordshire’s local authorities, OxLEP and the city’s two universities are 

committed2.  

The Zero Carbon Oxford Partnership has approved an action plan outlining the ways in 

which the 2040 targets can be achieved as well as including the immediate actions required 

before 2030 to remain on track, before the Zero Carbon Oxford Partnership confirms longer-

term actions.  Net zero ambitions must inform decision making across all disciplines, which 

in turn, are likely to deliver subsequent co-benefits, such as achieving more inclusive 

growth, levelling up, and emphasising the importance of health and wellbeing. 

While net zero targets must inform decision-making across all sectors, it is fundamental to 

the planning sector, with IDP's playing an important role in helping to ensure that new 

development meets these targets. 

It is acknowledged that there will be an embedded carbon cost to many of the identified 

schemes included within the IDP.  This includes all the CO2 emitted when producing the 

materials required to deliver infrastructure schemes, including emissions from construction, 

all the way through to the emissions produced at deconstruction and disposal at the end of 

the scheme’s lifetime.  However, many of the identified schemes included within the 

Infrastructure Delivery Schedule will contribute to climate mitigation, and by delivering 

these schemes there is likely to be a reduction in carbon emissions compared to the ‘do 

nothing’ alternative.  For example, without the delivery of sustainable and active travel 

networks, there is likely to be an increase the amount of travel through private cars – 

particularly in new developments.  Where possible, the relative costs of carbon from 

different infrastructure approaches have been considered.  

There is also a need to prioritise resilience to climate change within Oxford, particularly in 

terms of reducing the risk of flooding to existing properties.  The Oxford Flood Alleviation 

Scheme (OFAS) is therefore an important scheme in contributing to climate change 

resilience.  

 
1 https://www.oxford.gov.uk/climate-emergency  
2 https://www.research.ox.ac.uk/article/2021-06-29-new-eci-report-provides-a-roadmap-towards-oxfordshire-
s-zero-carbon-future  

https://www.oxford.gov.uk/climate-emergency
https://www.research.ox.ac.uk/article/2021-06-29-new-eci-report-provides-a-roadmap-towards-oxfordshire-s-zero-carbon-future
https://www.research.ox.ac.uk/article/2021-06-29-new-eci-report-provides-a-roadmap-towards-oxfordshire-s-zero-carbon-future
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                   Figure 1:  Map showing the extent of the Oxford Flood Alleviation Scheme3 

4.2 A Health and wellbeing focused response to Covid-19  
The response to Covid-19 and the prioritisation of health and wellbeing is the second key driver of 

change that provides the context to the preparation of the IDP.  

The pandemic created uncertainty about the future and how post-Covid-19 life would impact on 

infrastructure demands and capacity in the city.  The pandemic led to increased levels of working 

from home, which temporarily reduced travel by private cars – and even once demand returned, it 

has not necessarily exhibited the same peak demand patterns.   

The reduction in the need to commute has impacted public transport demand, which may have 

longer-term implications for the financial viability of some public transport services.  This also has 

the potential to have an adverse impact on the business cases for some public transport schemes, 

although reductions in the scope of schemes (or cancellation) would not assist in resolving the 

climate emergency.  Covid-19 has at the same time seen increased levels of active travel, which is 

likely to increase the already high levels of demand for active travel infrastructure within Oxford.   

 
3 Available at https://www.gov.uk/government/publications/oxford-flood-scheme/oxford-flood-scheme  

https://www.gov.uk/government/publications/oxford-flood-scheme/oxford-flood-scheme
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                    Figure 2:  Distribution of green spaces in Oxford4 

Covid-19 has also raised the profile of mental and physical health inequalities, and the role that 

access to green space and space for physical activity plays in addressing these inequalities.  Given a 

future in which people are likely to spend much more of their time working from home than they did 

before the pandemic, the provision of accessible outdoor green space and recreational facilities to 

contribute towards the health and wellbeing of residents is increasingly important. 

Covid-19 has also highlighted the importance of high-quality digital infrastructure provision within 

people’s homes, as well as their ‘traditional’ workplaces.  As well as supporting ongoing demands for 

home working, digital infrastructure provision has a role in reducing transport demand and enabling 

new digital ways of working for education, healthcare and businesses.  The roll-out of ‘full fibre’ or 

‘fibre to the premises’ should be therefore prioritised, as identified by the National Infrastructure 

Strategy5 and Oxfordshire Digital Infrastructure Strategy6. 

  

 
4 https://www.oxford.gov.uk/downloads/download/572/green_spaces_strategy_2013-2027  
5 https://www.gov.uk/government/publications/national-infrastructure-strategy 
6 https://www.oxfordshire.gov.uk/residents/community-and-living/digital-infrastructure  

https://www.oxford.gov.uk/downloads/download/572/green_spaces_strategy_2013-2027
https://www.oxfordshire.gov.uk/residents/community-and-living/digital-infrastructure
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5 Approach to growth within Oxford  

5.1 Oxford’s spatial strategy  
Growth in Oxford is constrained by a number of factors.  Its historical and natural environment, in 

combination with issues such as flood risk, mean that many areas cannot be developed.  The Local 

Plan 2040 recognises that growth should be focussed on previously developed land where possible.  

The strategy for growth focuses development towards the city centre, district centres and transport 

hubs as the city’s most sustainable locations, however it is acknowledged that the city itself is an 

inherently sustainable location with most locations having good access to a range of sustainable 

transport modes (i.e., good accessibility for walking, cycling and public transport).   

Even with the use of previously developed land, the development need identified for Oxford at the 

time of preparing the Local Plan 2040 cannot all be accommodated within the city’s administrative 

boundary.  Following on from the previous ‘unmet need sites’ allocated through the previous Local 

Plan 2036, discussions are ongoing with the districts to see whether additional sites can be found to 

meet the unmet need resulting from the 2040 Local Plan.   

The Local Plan 2040 sets out a number of key themes under which the wider spatial strategy and 

individual policies are set out:  

• A healthy and inclusive city to live in; 

• A prosperous city with a globally important role in knowledge, learning and innovation; 

• A green biodiverse city that is resilient to climate change; 

• A city that utilises its resources with care, protects the air, water and soi and aims for net 

zero carbon; 

• A city of culture that respects its heritage and fosters design of the highest quality; and 

• A more equal and inclusive city with strong communities and opportunities for all.  

The Local Plan sets out that in order to deliver each of these key elements, infrastructure needs to 

be funded and delivered in a timely manner to support development.  This includes ensuring that 

roads, local services and facilities can cope with the increased demand resulting from the proposed 

growth.  The Local Plan 2040 also sets out that where new development creates a need for new or 

improved infrastructure, contributions from developers will be sought to make the development 

acceptable in planning terms, as well as using CIL to ensure those who benefit financially from a 

planning permission will pay towards the cost of funding the infrastructure needed to support that 

development.   

 

5.2 Development sites within Oxford  
The Local Plan 2040 allocates some 50 development sites, in addition to five areas of focus where 

development opportunities are likely to be focussed.  As an urban authority reliant on previously 

developed land, most of the development sites are allocated as such.  In fact, there are fifteen 

development sites allocated on greenfield land in the Local Plan 2040. 

The distribution of growth across small sites presents a challenge for infrastructure planning, funding 

and delivery.  It means that there is often limited scope to provide infrastructure onsite, meaning 

that offsite solutions on third party land may be required for higher order infrastructure types which 

serve larger catchments (such as schools).  It also means that, although smaller sites in isolation may 

generate much smaller infrastructure demands individually, the cumulative impact can be 

significant.  However, one advantage of the spatial strategy in infrastructure terms is that there is 
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generally existing infrastructure provision in close proximity to development sites.  This means that 

the emphasis is often the expansion of existing infrastructure, rather than entirely new provision.   

For the purpose of the IDP, the city has been divided into four areas as shown in Figure 3.  It is 

acknowledged that due to the nature of development and its associated infrastructure need and 

delivery it is difficult to draw hard boundaries.  

• Central and West Oxford:  the city centre, Jericho, Osney Mead and Botley Road; 

• North Oxford:  Wolvercote and Cutteslowe; 

• East Oxford:  Headington, Marston, Barton and Slade Park; 

• South Oxford:  Hinksey, Iffley, Cowley and Blackbird Leys  

The Local Plan sets out a requirement for just over 9,500 new homes and a policy approach to 

protect, modernise and intensify important employment sites which meet Oxford’s key strengths 

over the plan period from 2020 to 2040.   

 

                  Figure 3:  The four infrastructure quadrants for Oxford. 

The Local Plan 2040 does not allocate any new sites for employment-related uses, relying instead on 

a strategy of intensification and modernisation at existing employment sites and in the city and 

district centres.  The Employment Land Needs Assessment demonstrates that this approach will lead 

to sufficient employment land coming forward within the plan to meet the city’s employment needs 

to 2040.  

5.3 Unmet need sites beyond the city boundary  
The evidence base for the 2040 Local Plan demonstrates that it is not possible to meet Oxford’s 

identified housing need within the city’s administrative boundary.  As a result, discussions have been 

taking place with Oxford’s neighbouring district authorities to see whether it would be possible to 

accommodate any of the unmet housing need, as was done with the previous round of Local Plans.  

The Duty to Co-operate Statement sets out the formal agreed position.   
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6 Approach and Methodology  
This IDP builds on the work undertaken by Arup (published in 2022), which involved an extensive 

and comprehensive research and engagement process with stakeholders.  This IDP provides an 

update to that document and refreshes the Infrastructure Delivery Schedule following another 

round of discussions with key stakeholders.  It also updates the review of existing strategy 

documents found at Appendix A to ensure that the most recent documents have been given 

consideration in this version.   

 

6.1 Research and engagement  
Arup did extensive stakeholder engagement and consultation in 2021 with key infrastructure 

stakeholders, which was followed up by further engagement in 2023 with certain stakeholders.  

Table X below shows the broad range of stakeholders contacted throughout the process and their 

related infrastructure functions.   

Stakeholder Infrastructure types discussed  

Oxfordshire County Council Active Travel  
Bus Services 
Rail Services 
Highways  
Primary education  
Secondary education  
Special educational needs provision  
Social care provision  
Libraries  
Fire and rescue  
Digital infrastructure 

Oxford City Council Green Spaces 
Playing pitches  
Community centres 
Leisure centres 
Cemeteries 

Highways England Highways 

Buckinghamshire Oxfordshire and Berkshire 

West Integrated Care Board (BOB ICB)  

Primary Healthcare  

Thames Valley Police Policing  

Scottish Southern Electricity (SSE) Electricity Supply 

Scotia Gas Networks (SGN) Gas Supply 

Thames Water Water supply  
Sewerage  

Table 1: Infrastructure providers engaged with during the production of the IDP and Local Plan 2040 

There were two infrastructure types where it was attempted to engage with stakeholders 

throughout the production of the IDP but was ultimately unsuccessful – secondary healthcare and 

allotments.  The IDP has relied on information already in the public domain for the consideration of 

these infrastructure types.   
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Engagement with other Oxfordshire authorities  
Infrastructure needs and infrastructure networks do not align with administrative boundaries, 

making it important to discuss potential cross-boundary infrastructure implications with 

neighbouring authorities. This is particularly the case for this IDP, given the proximity of the large 

unmet need sites to Oxford on all sides. In January and February 2021 online meetings were held 

with officers from Cherwell District Council, South Oxfordshire District Council and Vale of White 

Horse District Council. Email correspondence also took place with officers from West Oxfordshire 

District Council.  

These meetings covered:  

• The pattern of existing cross-boundary infrastructure demand, both from those districts into 

Oxford and from Oxford out into those districts;  

• Specific infrastructure provision associated with development on the unmet need sites close 

to Oxford’s boundary, including the potential for this to serve growth within nearby parts of 

Oxford. 

 

6.2 Producing the infrastructure delivery schedule 
Stage 1 generated a significant volume of information, and suggestions for a wide array of 

infrastructure schemes.  Some of these were at an advanced stage and eminently worth of inclusion 

in the Infrastructure Delivery Schedule (IDS). Others required further discussions or information 

from stakeholders in order to understand whether a specific scheme existed, or whether the 

development of a scheme would need to follow at a later stage. 

Regular ongoing discussions have been undertaken with Council officers to assist in this process of 

refinement – for example, to understand whether identified schemes would in practice be likely to 

be capable of being funded through developer contributions. Using this as a basis, the Infrastructure 

Delivery Schedule was progressively compiled.  The introduction to Annex A sets out details of the 

information included in the Schedule, the definitions used and basis upon which these were 

established. 

Establishing demand 

For most infrastructure types, infrastructure providers have indicated what infrastructure will be 

required to support development.  However, there are a small number of infrastructure types for 

which this has not been possible, either due to unique circumstances within Oxford or the need for 

further evidence-gathering to take place in the context of the new Local Plan.  Because of these 

circumstances the IDP does not prescribe a modelled approach to establishing demand.  

• Primary healthcare:  All residents in new development will expect to register with a GP 

surgery.  Patient yields within Oxford are typically skewed by the city’s demographics, with a 

significant population of young adult students who typically exhibit lower levels of need for 

primary healthcare.  The approach to establishing patient demand is therefore more 

nuanced than applying a straightforward ratio.  At this stage it has not been possible for BOB 

ICB to indicate how much new capacity might be required, although BOB ICB has 

nevertheless indicated that levels of growth in the current Local Plan will necessitate the 

provision of new surgery capacity within the city. 
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• Green infrastructure: Chapter 4 of the Local Plan 2040 establishes a network of green 

infrastructure across Oxford.  It sets out requirements for this network to be protected from 

development, and for new development to contribute to its enhancement.  This reflects the 

large expanse of the city’s green infrastructure network, and means that ratio-based 

approaches to establishing green space requirements (i.e., a certain amount of space based 

upon the number of residents in an area) would be inappropriate. However, Policy G2 in the 

Local Plan 2040 does require 10% of new residential sites over 1.5ha to be delivered as new 

public open space. 

 

Establishing Infrastructure Costs  
The IDP uses the experience of infrastructure providers to establish the costs of each infrastructure 

item set out in the Infrastructure Delivery Schedule – either on the basis of specific costs, or 

formulae. However, in a small number of cases this has not been possible. In these cases, costs have 

been established as follows: 

• Education:  Costs for new primary school schemes set out in the IDS have been derived from 

the Department of Education’s 2021 Scorecard7.  This sets out average costs for school 

construction (both new-build and extension) in each local education authority.  For primary 

school extensions, the Oxfordshire cost is £4.08million - a form of entry equating to 210 

pupils, i.e., 30 pupils in ach of a primary school’s seven year-groups.  This is derived from the 

scorecard’s cost of £19,447 per pupil.  

• Allotments:  A cost estimate has been established for new allotment provisions identified in 

the IDS.  This is based on Building Cost Information Service (BCIS) estimates across a period 

from 2017 to 2021, adjusted to reflect our experience of live projects. A South East regional 

variation adjustment factor of 0.98 has also been applied. This results in an estimated cost of 

£24,494 per hectare of provision, not including land costs. 

For some schemes it is not currently possible to estimate a cost (with that being noted within the 

Infrastructure Delivery Schedule where relevant) – either due to a lack of detail about the scheme at 

this stage, or because costs have not yet been formulated by the delivery body. In all cases, the costs 

set out in the Infrastructure Delivery Schedule should be treated as indicative, with more detailed re-

calculation being necessary at the time development comes forward or funding applications are 

made.   

  

 
7 https://www.gov.uk/government/statistics/local-authority-school-places-scorecards-2021  

https://www.gov.uk/government/statistics/local-authority-school-places-scorecards-2021
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Conclusions by Infrastructure Theme  
This chapter sets out conclusions for each of the infrastructure types considered throughout the 

preparation of the IDP. Under each theme, the following are set out:  

• The pattern of existing provision for that infrastructure type, including any challenges and 

capacity issues that have emerged through the discussions undertaken with infrastructure 

providers; 

• A summary of the schemes set out within the Infrastructure Delivery Schedule (Annex A) 

which have been identified to address the impacts of the growth planned within the Local 

Plan 2040 or are otherwise required to address wider pressures. 

7.1 Transport  
This section considers all modes of transport provision within Oxford. Transport infrastructure of one 

form or another is likely to be utilised by most residents on a daily basis, as well as by visitors to the 

city.  The provision of transport infrastructure, particularly that which supports the transition to zero 

carbon, therefore has a crucial impact on how the city operates – on the environment, on the 

economy, and on quality of life. The following infrastructure types are considered: 

 

Existing provision  
Active Travel - Statistics produced by the Department for Transport show that Oxford has an 

extremely high rate of cycling – 41.7% of residents cycle at least once per month, compared to an 

average of 13.1% for England as a whole.  This is despite the relatively undulating terrain in East 

Oxford and South Oxford, and is second only to Cambridge at a national level. Figure 4 on the 

following page shows the city’s comprehensive active travel network around the city, with a large 

number of low and zero traffic ‘quiet routes’, for example along the River Thames corridor. 

However, it is notable that the majority of the active travel network is on street in mixed traffic. 

Bus services – Oxford benefits from a comprehensive network of bus services.  Figure 5 shows that 

these primarily serve radial corridors, with the majority of corridors providing multiple overlapping 

routes into the city centre, with high combined service frequencies which generally operate on a 

‘turn-up-and-go’ basis without the need to first check a timetable.  There are a smaller number of 

circumferential services between North Oxford, East Oxford and South Oxford; providing access to 

major destinations such as the JR Hospital without the need to pass through the city centre.  Oxford 

is also served by a comprehensive network of park and ride sites on the edge of the city adjacent to 

the strategic road network, providing car drivers with viable alternatives to driving into the city 

centre.  These can suffer from capacity constraints at peak times.  Oxford’s bus services are mostly 

provided by two operators – the Oxford Bus Company and Stagecoach.  SmartZone inter-operator 

tickets are available, providing passengers with flexibility to catch any bus rather than having to wait 

for those of a specific operator. 
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   Figure 4: Oxford Cycle and Walking Network for Local Cycling and Walking Investment Plan 

(LCWIP)8 

 
8 https://www.oxfordshire.gov.uk/sites/default/files/file/roads-and-transport/OxfordLCWIP_202v1.1.docx  

https://www.oxfordshire.gov.uk/sites/default/files/file/roads-and-transport/OxfordLCWIP_202v1.1.docx
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Figure 5: Bus services across all operators within Oxford and adjacent parts of Cherwell, South 

Oxfordshire and Vale of White Horse9 

 

Rail Services  
There is one railway station within Oxford, on the western edge of the city centre. This provides five 

main services, with direct connections to a large part of the UK:  

• GWR services to Didcot, Reading and London Paddington; 

• GWR services via the Cotswold Line to Worcester; 

• GWR local stopping services to Banbury; 

• CrossCountry services north to Banbury, Birmingham and Manchester; and south to 

Southampton and Bournemouth;  

 
9 https://www.oxfordbus.co.uk/services  

https://www.oxfordbus.co.uk/services
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• Chiltern Railways services to Bicester, High Wycombe and London Marylebone. 

Both the railway station and railway line through Oxford are significantly constrained and operate 

above capacity, with limited flexibility in the event of delays and disruption.  

North Oxford is also served by Oxford Parkway Railway Station, located a short distance beyond the 

city’s northern boundary in Cherwell District. This provides services on the Chiltern Railways route to 

London Marylebone. 

 

Highways  
Figure 6 below shows Oxford’s highways network.  It has a clear pattern of radial routes out from the 

city centre, with a relatively limited range of circumferential routes.  The radial routes connect to 

with the ring road which is partly within and partly outside the city boundary.  Despite the high 

levels of active travel provision within the city and range of high-quality bus services, Oxford still 

suffers from vehicular congestion and its associated air quality impacts.  This partly reflects the 

historic nature of much of the city, with many streets physically incapable of handling larger 

amounts of traffic.  This has resulted in the need to restrict through traffic from much of the city 

centre.  The ring road also suffers from a need to accommodate long-distance vehicular flows as well 

as supporting local traffic, with significant congestion. 

 

   Figure 6:  Map showing the highway network in and around Oxford 

  



26 
 

Schemes to address growth and other needs  
The majority of schemes in the Infrastructure Delivery Schedule are transport schemes, and the 

majority of these are active travel schemes.  The Oxford Local Cycling and Walking Infrastructure 

Plan (LCWIP) provides a comprehensive set of schemes to improve the active travel network around 

the city and provide connections to new development sites, with a mixture of on-street and off-

street routes.  Other notable schemes include the packages to provide new bus services on 

circumferential corridors around the city (such as around the Eastern Bypass), and the cluster of 

schemes to improve rail connectivity into Oxford.  This includes the Cowley Branch Line, a railway 

reopening scheme which would provide Oxford’s first intra-city rail service – with trains from Cowley 

to the City Centre in just a few minutes, and easy onward connectivity to the rest of the UK.  This is 

an important scheme to support growth in the south of the city, as well as on the unmet need sites 

in South Oxfordshire.   

The implementation of Neighbourhood Plans in the city can provide an opportunity to address local 

infrastructure needs.  Headington Neighbourhood Forum alongside Headington Action, has 

produced an Improvement Plan for the Headington’s centre.  This report suggests a number of 

potential infrastructure improvemetns to the district centre in Headington, including transport and 

public realm improvements .   

Most of the highway schemes identified are focussed on decarbonisation and otherwise reducing 

environmental impacts from road traffic – for example, the provision of electric vehicle charging 

infrastructure and introduction of a zero emissions zone for the City Centre.  Other than providing 

connections to new development sites, there are deliberately very few highway schemes with a 

focus on improving access and reducing journey times for motorists. 

 

7.2 Education  
This section considers the full spectrum of education provision within Oxford.  The provision of high-

quality education infrastructure has a huge role to play in the social fabric of the city, and its location 

has important interactions with transport given the need to ensure sustainable patterns of 

movement for education.  The following infrastructure types are considered: 

 

Existing Provision  
Primary Schools - Figure 7 below shows the distribution of primary schools within Oxford.  There are 

32 primary schools across the city, generally well distributed, although with relatively few in Central 

and West Oxford.  From discussions with Oxfordshire County as local education authority, it is 

understood that the provision of new schools has typically kept up with rates of development in 

recent decades.  Given changing demographics within the city, there is now a relatively significant 

amount of spare capacity within a number of the city’s primary schools. 

Secondary schools – Figure 7 shows the distribution of secondary schools in Oxford.  There are 10 

secondary schools around the city in total, again broadly evenly distributed.  Whilst there are no 

secondary schools within Central and West Oxford, pupils in West Oxford are within a relatively 

short commute to Matthew Arnold School in Botley (Vale of White Horse District) and pupils in the 

City Centre have easy access to schools in other parts of the city.  As with primary schools, it is 

understood from discussions with Oxfordshire County Council that there is a relatively significant 

amount of spare capacity within the city’s secondary schools. 
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Special educational needs provision – Oxford has five schools providing special educational needs 

and disability (SEND) provision.  In addition, three of the city’s other schools (two primary, one 

secondary) provide some on-site SEND provision.  Each of these eight schools provides specialised 

provision, reflecting that SEND is generally provided on a county-wide basis.  This means that the 

city’s SEND schools serve a wide catchment, with some pupils from Oxford travelling out of the city 

to schools elsewhere.  Oxfordshire County Council has indicated that there are new SEND schools 

being provided elsewhere in the county at present, with no significant need for new SEND provision 

within Oxford at the current time. 

Figure 7: Primary schools, secondary schools and special educational needs provision within Oxford, 

alongside education schemes identified in the Infrastructure Delivery Schedule 

 

Schemes to address growth and other needs  
The Infrastructure Delivery Schedule contains two education schemes – both relatively minor (0.5 

Form of Entry, equivalent to 105 new pupils) extensions to existing primary schools.  The first, at 

Wolvercote Primary School, would serve growth across North Oxford; with an extension to the new 

Barton Park Primary School (passive provision for this extension was included as part of the new 

school’s initial construction) serving growth across East Oxford. 

 

7.3 Healthcare  
This section considers healthcare provision within Oxford.  The provision of the right healthcare 

infrastructure is crucial to wellbeing and quality of life.  The following infrastructure types are 

considered: 
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Existing Provision  
Primary Healthcare - Oxford is currently served by 24 GP surgeries, distributed in all parts of the city. 

There is some notable clustering of surgeries, for example around Beaumont Street in the city centre 

where there are three adjacent surgeries, and around the JR Hospital where there are three 

surgeries in close proximity.  From previous discussions with BOB ICB there are understood to be 

significant constraints within some existing surgeries, with these being close to capacity with no 

room to expand.  This includes small existing surgeries located within former dwellings, where 

expansion would either be inappropriate (given the ongoing presence of adjoining residential 

properties) or is physically impossible. 

Secondary Healthcare - Oxford has three main hospitals – the John Radcliffe Hospital providing 

general care, the Churchill Hospital providing cancer treatment and other specialist care, and the 

Nuffield Orthopaedic Centre.  In addition, the Warneford Hospital provides mental health care, and 

the Manor Hospital provides private care.  All five of these hospitals are located in relatively close 

proximity in and around Headington – a significant secondary healthcare cluster which serves a 

regional catchment as well as Oxford and Oxfordshire.  Like all secondary healthcare provision 

nationally, particularly in the context of Covid-19, the four NHS hospitals are operating under 

challenging circumstances.  The Oxford University Hospitals Trust was rated as ‘requires 

improvement’ by the Care Quality Commission in 201910 – however, this related to the specific 

condition of operating theatres which have since been refurbished.  Throughout the process of 

preparing the IDP, no developed plans for immediate investment in secondary healthcare in the city 

were identified. 

 
10 https://www.ouh.nhs.uk/about/hospitalratings.aspx  

https://www.ouh.nhs.uk/about/hospitalratings.aspx
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    Figure 8 - GP surgeries and hospitals within Oxford, alongside healthcare schemes identified in the 

Infrastructure Delivery Schedule 

 

Social care provision – In 2016 the Council undertook a review of older person’s accommodation in 

Oxford11.  This considered the current provision of sheltered and other housing options for older 

people aged 55+ in Oxford and found that there is a range of sheltered and general needs 

accommodation provided in Oxford.  Demand and take-up is relatively low, with the waiting list for 

extra care schemes being relatively short.  It was therefore concluded that social care provision 

within Oxford currently meets demand, and the Local Plan makes no specific allocations for new 

accommodation for older persons. 

 

Schemes to address growth and other needs  
The Infrastructure Delivery Schedule includes two healthcare schemes, which are related to one 

another.  The first is a proposal for a new health surgery in Summertown, North Oxford (BOB ICB’s 

preferred option being for it to be within the Diamond Place redevelopment), allowing the merger 

and replacement of the existing Banbury Road Surgery and Summertown Surgery.   This scheme has 

the potential to accommodate new patients from development elsewhere in North Oxford. The BOB 

ICB has indicated its desire for this scheme to also allow a merger with the existing Wolvercote 

Surgery. Development has also been completed at Northgate12 within the City Centre, providing a 

 
11 https://www.oxford.gov.uk/downloads/file/5607/hou4_-
_review_of_older_persons_accommodation_in_oxford  
12 https://www.jesus.ox.ac.uk/cheng-building/  

https://www.oxford.gov.uk/downloads/file/5607/hou4_-_review_of_older_persons_accommodation_in_oxford
https://www.oxford.gov.uk/downloads/file/5607/hou4_-_review_of_older_persons_accommodation_in_oxford
https://www.jesus.ox.ac.uk/cheng-building/
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new surgery allowing the merger of surgeries currently located on Beaumont Street.  However, it is 

understood that this will not cater for any additional new patient demand. 

 

7.4 Green Infrastructure  
This section considers all forms of green infrastructure provision within Oxford.  Green infrastructure 

provides an important amenity and is as important to plan for as what might traditionally be thought 

of as ‘grey’ infrastructure, such as utilities.  It is likely to be enjoyed on a frequent basis by most 

residents and visitors – if not to physically use, as a backdrop and visual amenity that frames the 

city’s unique sense of place.  Much like healthcare infrastructure, green infrastructure plays an 

important role in ensuring the physical and mental wellbeing of residents, while also being key in 

ensuring resilience to future climate change impacts.  An example of this is through cooling to 

counter urban heat island effects, as well as acting as water storage and slowing surface run-off, 

reducing flood risk.  The following infrastructure types are considered: 

 

Existing Provision  

Green spaces – Oxford benefits from a diverse array of green spaces – from the wide, open 

meadows along the river corridors which form distinctive green infrastructure wedges that define 

the city’s character, to large formal parks such as University Parks and South Park, to smaller 

amenity green spaces around the city.  Many of these green spaces are designated – either 

nationally or locally – for their biodiversity value and serve as a key component of the wider 

ecological network (e.g., SAC, SSSIs and local wildlife sites etc.).  These are shown in Figure 9 below. 

The Council published a Green Spaces Strategy41 in 2013 examining existing provision and setting 

out a number of improvement schemes – however, the evidence behind this study is now 

increasingly out of date, with most schemes now having been implemented. Through discussions 

with Council officers it is understood that Oxford’s focus is on enhancing existing green space 

provision – this reflects the limited scope to provide new green infrastructure (except on 

development sites) due to the constrained nature of the City. 

Playing pitches – Oxford has a wide range of playing pitch provision across all parts of the city – 

shown in Figure 9 below.  However, not all of this is publicly accessible, including many school 

playing fields and the various recreation grounds belonging to University of Oxford colleges.  The City 

Council published a Oxford’s Playing Pitch Strategy in 2022, which found that there is currently some 

shortage of playing pitch provision.  However, the strategy does not suggest that additional new 

pitches are not required to meet the shortfall.  Instead, it suggests that once those unsecured 

pitches that have community use are added back in, or sites that are interested in starting to offer 

community use, plus planned third generation artificial pitch (3G) developments are included; there 

appears to be adequate provision for all sports.  

Allotments – Oxford has a range of allotment sites and sizes spread throughout the city, although it 

is noted that there are relatively few sites within North Oxford (Figure XX below).  It is understood 

that the Oxford & District Federation of Allotment Associations has a waiting list, suggesting that 

there is an undersupply of allotments at the present time, as well as many existing allotments 

requiring improvement. 
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Figure 9:  Oxford’s network of green infrastructure assets, also showing wildlife sites, and Sites of 

Special Scientific Interest 

 

Figure 10: Locations of open-air sports and playing pitch provision within Oxford 
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            Figure 11:  Locations of existing allotments within Oxford, and the location of a new allotment 

scheme identified in the Infrastructure Delivery Schedule 
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Schemes to address other needs  
The Infrastructure Delivery Schedule includes eight green infrastructure schemes.  These primarily 

relate to specific short-term public realm and biodiversity enhancement schemes – some of these 

would address existing needs, whilst others would serve new development sites in the vicinity.  The 

Oxford & District Federation of Allotment Associations has also identified a specific scheme to 

provide new allotments at Denny Gardens in South Oxford, partly addressing the shortfall identified 

above.   

In the absence of an up-to-date Green Spaces Strategy, the coverage of schemes in the 

Infrastructure Delivery Schedule is considered incomplete.  This results in a risk that any emerging 

green infrastructure needs within the city will go unaddressed, particularly given the increased focus 

on green infrastructure to provide for residents’ health and wellbeing following the Covid-19 

pandemic (see Section 4.2).   

 

7.5 Community Facilities  
This section considers all forms of community facility provision within Oxford.  Community facilities 

form the backdrop to some of the most important events in our lives – they are places to gather, 

share ideas, relax, keep fit, learn and much more.  The provision of community facilities provides for 

many of our human needs, and contributes to quality of life, through reducing loneliness, 

improvements in mental health and the building of social cohesiveness.  The following infrastructure 

types are considered: 

 

Existing Provision  
Community centres – Oxford has a large number of community centres – Figure 12 shows that these 

are spread across all areas of the city, although there is a greater concentration in East Oxford and 

South Oxford. 

Leisure centres – Oxford has four indoor leisure centres providing a general range of sports and 

leisure facilities, in addition to two more specialist facilities – the Oxford Ice Rink in the City Centre, 

and Hinksey Outdoor Pool in South Oxford.  These are considered to offer a relatively good coverage 

of provision, well located relative to growth locations.  However, it was noted through discussions 

with the Council’s leisure team that several are in need of refurbishment.  Projects are already being 

undertaken to reduce the carbon emissions from some leisure centres, such as air source heat pump 

installation at Hinksey Outdoor Pool. 

Libraries – Oxford has eight libraries, spread across all parts of the city (Figure 14). The services 

offered through these have changed in response to demand in recent years, but are not generally 

considered to be constrained. However, the need for improvements at some libraries have emerged 

though our discussions with Oxfordshire County Council. 
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Figure 12: Locations of existing community centres within Oxford, and the location of community 

centre schemes identified in the Infrastructure Delivery Schedule 

 

Figure 13: Locations of existing leisure centres within Oxford, and the location of leisure centre 

schemes identified in the Infrastructure Delivery Schedule 
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Figure 14: Locations of existing libraries within Oxford, and the location of library schemes identified 

in the Infrastructure Delivery Schedule 

Cemeteries - Oxford has four cemeteries – Botley Cemetery (Central and West Oxford), Headington 

Cemetery (East Oxford), Rose Hill Cemetery (South Oxford) and Wolvercote Cemetery (South 

Oxford). In addition, Oxford Crematorium is located close to Headington, within South Oxfordshire 

District.  It is understood from our discussions with Council officers that new cemetery capacity will 

be required to accommodate the demand associated with planned development.   

Policing – Oxford has two police stations – St Aldates Police Station in the City Centre, and Cowley 

Police Station in South Oxford.  From discussions with Thames Valley Police, it is understood that 

these provide sufficient coverage for current policing requirements.  Thames Valley Police has 

indicated that the policing estate is kept under regular review, and that new development within the 

city has the potential to require new or expanded police buildings and equipment.   

Fire and rescue – Oxford has two fire stations – Rewley Road Fire Station in the City Centre, and 

Slade Park Fire Station in East Oxford.  From our discussions with Oxfordshire Fire and Rescue 

Service and Oxfordshire County Council, it is understood that these provide sufficient coverage for 

current fire and rescue requirements.  Oxfordshire Council has indicated that the fire and rescue 

estate is kept under regular review, and that new development within the city has the potential to 

require new capital spend on fire and rescue.  However, at the current time, Oxfordshire County 

Council has not identified any specific requirements.   

 

Schemes to address growth and other needs 
The Infrastructure Delivery Schedule includes eight schemes for community facilities, across all 

community facility types except for policing and fire and rescue.  Nine of these relate to the 

refurbishment or expansion of existing facilities, with only one being directly related to planned 

growth – that being the provision of a new community centre for the Barton Park development.  This 

reflects the nature of the development planned in the city, which is generally set within and around 

existing communities.  This provides an opportunity to fund and support the viability of valued 
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facilities that already exist.  The need for capacity increases at existing cemeteries within Oxford is 

planned to be met at the Shotover Cemetery, which is a cross-boundary scheme with South 

Oxfordshire District Council.  The City Council recently announced work is progressing to deliver a 

new public green space and tranquil burial meadow13 on land it owns just outside the city’s 

administrative boundary.  

 

7.6 Utilities  
This section considers all forms of utility provision within Oxford.  Utilities infrastructure is essential 

to the effective day-to-day functioning of our homes, workplaces, leisure facilities and open spaces. 

The following infrastructure types are considered: 

 

Existing provision  
Electricity supply – From our discussions with Scottish and Southern Electricity (SSE), it is 

understood that the city’s electricity network performs relatively well at present. However, in some 

areas the network operates relatively close to capacity, meaning that reinforcements are needed to 

support significant amounts of new development. 

Gas supply – From our discussions with Scotia Gas Networks (SGN), it is understood that the city’s 

gas supply network generally has capacity for the levels of development proposed within the Local 

Plan 2040.  This position would need to be confirmed at the point developers make connection 

requests to SGN (as capacity could continue to be consumed in the meantime), but this would be a 

matter between SGN and developers.  SGN has also indicated a likely need to undertake like-for-like 

replacements of some older parts of the city’s gas supply network in the medium term, with a 

number of schemes under development.  However, these are not currently in the public domain.   

Fresh water supply and sewerage – Thames Water have indicated that the scale of development 

across the local catchment (which extends beyond the city boundary) is likely to require upgrades to 

water supply and sewerage networks.  Thames Water have also confirmed that funding is available 

for the delivery of a major increase in treatment capacity at the Sandford Wastewater Treatment 

Works (WWTW).   

Flood risk mitigation – Oxford is bisected by the River Thames and River Cherwell, with large areas 

to either side of both rivers being at risk of flooding.  The climate emergency is increasing this risk, 

with more frequent and severe flooding likely in the future.   

Digital infrastructure – Some 99.3% of properties within Oxford have superfast broadband, with 

90% capable of receiving ultrafast broadband.  Whilst this is a high level of connectivity, Oxfordshire 

County Council aspires to increase this coverage further.  There is also the likelihood of additional 

digital infrastructure schemes required as technology changes, to accommodate 5G, autonomous 

vehicles etc.   

 

 

 

 
13 https://www.oxford.gov.uk/info/20359/building_projects/1580/oxford_burial_meadow  

https://www.oxford.gov.uk/info/20359/building_projects/1580/oxford_burial_meadow
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Schemes to address growth and other needs 
The Infrastructure Schedule includes seven utilities schemes. Three of these are critical capacity 

upgrades within the city’s electricity supply network to meet the demand being generated by new 

development on a number of sites around the city.  Two relate to major sewerage and flood defence 

works, both of which are of national significance and are fully funded but recorded for completeness 

(see Oxford Flood Alleviation Scheme, Section 4.1). 

The final scheme is digital infrastructure – the progressive countywide rollout of full fibre broadband 

to commercial buildings.  This programme is a tactical approach by Oxfordshire County Council, as it 

lays the ground for commercial providers to then extend fibre connectivity to nearby residential 

properties at their own expense. 
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8 Appendix A – Review of Existing Strategy Documents   
 
At the outset of the project a detailed review of a comprehensive array of existing documents, policy 
and context was undertaken.  This included:   
  
National Policy Context  

• National Planning Policy Framework (2021)   
• Planning Practice Guidance – Plan-making (2019)   
• Planning Practice Guidance – Viability (2018)  
• National Infrastructure and Construction Pipeline 2022/23 (2023)   
• The Community Infrastructure Levy (Amendment) (England) Regulations (2019)   

 
Oxford City Policy Context   

• Oxford Local Plan 2036 (2020)  
• Draft Oxford Local Plan 2040 (in preparation)  
• Oxford Community Infrastructure Levy (CIL) Charging Schedule (2013)  
• West End and Osney Mead SPD (2022)   
• Barton Area Action Plan (2012)   
• Northern Gateway Area Action Plan (2015)  
• Jericho Canalside SPD (2013)   
• Diamond Place SPD (2015)   

 
Neighbouring Authority Policy Context  

• South Oxfordshire Local Plan (2020)   
• Vale of White Horse Local Plan Part 1 (2016)   
• Vale of White Horse Local Plan Part 2 (2019)   
• West Oxfordshire Local Plan (2018)   
• Cherwell District Local Plan Part 1 (2015)   
• Cherwell District Local Plan Part 1 Partial Review (2020)   

 
Transport  

• Highways England Strategic Business Plan 2020-2025 (2020)   
• Highways England Delivery Plan 2020-2025 (2020)   
• Oxfordshire County Council Transport and Connectivity Plan 2022-2050 (2022)   
• Oxfordshire County Council Active Travel Strategy (2022)   
• Oxfordshire County Council Freight and Logistics Strategy (2022)   
• Oxfordshire County Council Innovation Framework (2022)  
• Oxfordshire County Council Central Oxfordshire Area Travel Plan (2023)   
• Oxfordshire County Council   
• Oxford Local Cycling and Walking Infrastructure Plan (2020)  
• Network Rail Oxfordshire Rail Corridor Study (2021)   
• East West Rail Route Update (2023)  

 
Education and Social Infrastructure   

• Oxfordshire County Council – Pupil Place Plan 2021-2025 (2021)   
• Oxfordshire County Council – Special Educational Needs & Disability Sufficiency of 
Places Strategy 2018 – 2027  
• Oxfordshire County Council – Improving Education Outcomes – a strategic review 
(2019)  
• Oxfordshire County Council Secondary schools with place (2020)  
• Oxfordshire County Council Primary and Infant schools with place (2020)   
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• OxLEP Skills Strategy  
• Statutory Guidance for Local Authorities on Services and Activities to Improve Young 
People’s Well-being (2012)  
• Oxfordshire County Council – A strategy for partnership working in Oxfordshire 
(2007)  
• Oxford City Council – Children and Young People’s Strategy  
• Oxford City Council – Children and Young People Needs Assessment  
• Oxford City Council – Community Centres Strategy   

Healthcare 

• General Practice Forward View (2016)  

• NHS Long Term Plan (2019)  

• Oxfordshire Joint Health and Wellbeing Strategy – 2018 – 2023 (2019) 

•  Oxfordshire Clinical Commissioning Group – OCCG’s Strategy 2014 – 2019 and Plan 

2014-2016  

• Oxfordshire Joint Strategic Needs Assessment (2020)  

•  Oxfordshire Director of Public Health report (2013) 

•  Oxfordshire CCG Primary Estates Strategy (2020-2025)  

• Locality Place Based Primary Care Plan: Oxford City Locality (2018) 

Green infrastructure 

• Oxfordshire County Council Full Biodiversity and Planning in Oxfordshire guidance 

(2014)  

• Oxfordshire County Council Environmental Sensitivity to Change (2016) 

•  Oxford City Council – Playing Pitch and Outdoor Sports Strategy 2012 – 2026   

• Oxford City Council – Green Spaces Strategy 2013 – 2027 (2013)  

• Oxford City Council – Leisure and Wellbeing Strategy 2015 – 20  

• Oxford City Council – Green Spaces biodiversity and open-air sports background 

paper  

•  Oxford City Council – Green Infrastructure Study (2017)  

• Oxford City Council – Oxford City Green Belt Study (2017)  

•  Natural England’s Green Infrastructure Guidance (2014) 

Utilities  

• Southern Gas Networks Long Term Development Statement (2020) 

• Thames Water – Our Business Plan (2020-2025) 

• Thames Water – Our long-term strategy (2015-2040) 

• Oxfordshire County Council – Local Flood Risk Management Strategy   

• Oxford City Council – Strategic Flood Risk Assessment Level 1 (2011)   

• The National Flood and Coastal Erosion Risk Management Strategy for England 

(2020)  

• Oxfordshire County Council – Oxfordshire’s Resources and Waste Strategy 

(20182023)  

• Oxfordshire County Council – Oxfordshire Minerals and Waste Local Plan – Part 1- 

Core Strategy (2017)  

• UK Government – UK Digital Strategy (2017)  

• UK Government – Future Telecoms Infrastructure Review (2018)  
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• Next Generation Mobile Technologies: A 5G Strategy for the UK (2017)  

• Oxfordshire County Council Digital Strategy  

• Oxford City Council – Telecommunications SPD (2007)  

• Oxford City Council – Digital Infrastructure Strategy (2020) 
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9 Appendix B – Infrastructure Delivery Schedule   
 
Schemes included in the Infrastructure Delivery Schedule   
The Infrastructure Schedule sets out the details of each specific infrastructure scheme currently 
anticipated within Oxford over the plan period to 2040.  These schemes have been identified 
through:   

• Existing schemes already identified in the previous 2022 Oxford IDP, which have not yet 
been provided and continue to be required;   

• Engagement with infrastructure providers during the production of this updated IDP;   

• The identification of desired interventions and corporate priorities by Oxford City Council, 
where linked to growth or the need to address existing infrastructure deficits.  

 
As Chapter 7 indicates, there is a need for new or improved infrastructure across most infrastructure 
types and themes.  However, there are a number of infrastructure types where the IDP has 
identified a need, but stakeholder discussions have indicated that further evidence is required 
before specific schemes to meet that need can be identified.  For example, whilst there is known to 
be a need for new GP surgery provision, further work needs to be undertaken by the BOB ICB to 
establish where and how that need can be met.  The Infrastructure Delivery Schedule therefore does 
not include specific schemes for these infrastructure types, although they should be included in 
future iterations of the IDP once schemes are identified.  
Further details on the basis on which schemes have been included in the IDP is set out in the 
methodology in Chapter 6.  
In total, the Infrastructure Schedule includes 106 separate schemes. Around three-quarters of these 
are transport schemes, with the remainder covering the other infrastructure themes considered in 
the IDP. The total combined value of schemes for which it is possible to estimate a cost is some £892 
million. This is a significant amount, many times more than the levels of funding currently collected 
through developer contributions by the Council (see Chapter 3). This means that an infrastructure 
funding gap exists and highlights the importance of partnership working and external funding 
sources in infrastructure delivery.    
 
Structure of the Infrastructure Schedule  
The Infrastructure Delivery Schedule is set out in the same order as the headings for each 
infrastructure theme within Chapter 7.  It provides consistent information for each infrastructure 
scheme, across the following columns:  

• Reference – For ease of reference, each scheme has been given a unique reference number.  
• Infrastructure type – The infrastructure type under which the scheme sits. Some are cross-

cutting across several different infrastructure types.  
• Scheme – Summary details of the specific scheme; setting out its name, location and what it 

would achieve.  
• Prioritisation – To support future investment and funding decisions, schemes have been 

assigned a recommended priority level based on our assessment of their relative 
significance.  It should be noted that these may not necessarily reflect political and 
infrastructure provider views but are intended to be a practical and pragmatic basis upon 
which the Council can make decisions when faced with the need to balance competing 
priorities.  The prioritisation should not be interpreted as indicating that lower priority 
schemes are not necessary to make development acceptable in planning terms, and 
developers will still be expected to deliver all identified infrastructure needs as far as is 
viable (see Chapter 3).  

The three categories traditionally associated with an IDP are:  
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o Critical – Infrastructure that must be provided for development to proceed.  
 This generally includes connections to infrastructure networks and will often 
be triggered by the commencement of development.    
o Essential – Infrastructure that will mitigate impacts arising from 
development.  It will often address demand generated by the occupiers of new 
development (whether residential or commercial) and be triggered upon first 
occupation.  Alternatively, essential schemes may be needed to address wider 
societal pressures, such as the climate emergency.  
o Important - Infrastructure that is required to achieve sustainable growth 
and deliver high-quality places.  It will generally improve operational infrastructure 
capacity, and/or deliver wider benefits to society.  

 
A fourth category of infrastructure category has been considered for this IDP – that of 
transformational infrastructure.  Transformational infrastructure is infrastructure which 
brings significant additional social, environmental or economic benefits in addition to the 
mitigation or wider benefits delivered by the traditional infrastructure categories.   
 
For cross-boundary schemes, the prioritisation scoring set out in the schedule is Oxford-
centric.  Schemes such as T25 (provision of bus services into and through the Bayswater 
Brook site in South Oxfordshire District) would likely be considered critical in a South 
Oxfordshire IDP but are  only considered as important to Oxford.  

 
• Cost – The current best estimate of cost for each scheme, based upon the most recent 

published costs provided by infrastructure providers.  These are generally subject to 
indexation (to adjust for inflation and other influences) over time.  Actual costs should 
therefore be treated as indicative, with more detailed re-calculation being necessary at the 
time development comes forward.  For some schemes it is not currently possible to estimate 
a cost (with that being noted where relevant) – either due to a lack of detail about the 
scheme at this stage or because costs have not yet been formulated by the delivery body.  

• Confirmed Funding - The amount and source of funding which is already confirmed to be in 
place for schemes, where relevant. For schemes where this column is blank, the scheme 
would need to be funded in accordance with the principles set out in Chapter 3.    

• Delivery Body - The infrastructure provider and/or public body with responsibility for the 
delivery of the scheme. Responsibility may be shared between several delivery bodies, with 
this indicated where appropriate.  

• Delivery phasing – The broad timescales within the plan period where it is expected that the 
scheme will be delivered, based upon the time needed to fund and develop the 
scheme.  Where relevant, this also reflects the pace of development in the vicinity which 
results in the need for the scheme.  

  
• District area – The area of the city where the scheme will be located.  This is either:   

o One or several of the four “infrastructure areas” of the city considered throughout the 
IDP;   

o City-wide, for schemes which apply across the city or have no fixed location at the 
current time;   

o Locations outside the city in cases where the scheme straddles the city boundary, for 
example for schemes which include the unmet need sites in surrounding districts.  

 
o Source – The means by which the scheme and the need for it have been identified.  

  
Schemes no longer included from the 2022 IDP   
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The Infrastructure Schedule in the 2022 IDP includes a number of infrastructure schemes which have 
now been completed or are otherwise no longer required or considered appropriate to include in 
the IDP.  These are set out within Table XX below.  

Reference Infrastructure 
Category/ Type  

Project Title Reason no longer included in 
IDP 

T2 Transport/ 
Highways 

Zero Emission Zone (Phase I) Pilot Scheme implemented. 

T7 Transport/ Rail Potential for new railway station at 
Begbroke, to connect with the 

Science Park, and perhaps North 
Cotswold Line 

Scheme entirely within Cherwell 
District Council administrative 

area. 

T15 Transport/ 
Highways 

Kidlington Roundabout, linked to 
LCWIP Route 4 proposal 

Scheme entirely within Cherwell 
District Council administrative 

area. 

T22 Transport/ 
Highways 

Eastern Bypass corridor 
improvements (incl. Littlemore 

Roundabout & Heyford Hill), 
between and exclusive of 

Kennington Roundabout and 
Cowley Interchange, including 

Orbital bus route 1 connecting the 
Eastern Arc, hospital and Cowley 

Duplicate Entry 

T33 Transport/ Active 
Travel 

Emergency Active Travel Fund - 
suite of measures to support 
people returning to work as 
lockdown restrictions eased. 

Scheme implemented. 

T39 Transport/ 
Highways 

Headington Roundabout 
Improvements Phase II 

Legacy Scheme. 

T40 Transport/ Active 
Travel 

Cycle Lane through the residential 
area parallel with Abingdon Road, 

linking with Osney Mead.  Linked to 
active travel improvements in 

Route 21 of the LCWIP 

Duplicate Entry.  Already covered 
by T70 LCWIP Route 21 

T41 Transport/ 
Highways 

Redbridge Park and Ride Electric 
Vehicle supercharging point 

Scheme implemented. 

T46 Transport/ 
Highways 

Go Ultra Low Oxford Project Phase I 
(Tral) - electric vehicle charging 
solutions for residents to do not 

have off-street parking 

Scheme implemented. 

T48 Transport/ Active 
Travel 

Pedestrian and cycle access across 
the whole allocated site at Old 

Road Campus as identified in the 
Oxford Local Plan 2036 

Site no longer allocated. 

T52 Transport/ Bus Extension of Thornhill Park and 
Ride 

Scheme implemented. 

T53 Transport/ Rail Oxford North Rail Junction – 
provision of an additional track to 
bypass the junction on the up side 
providing additional capacity and 

resilience 

Duplicate Entry.  Already covered 
by T5 – Oxford Rail Corridor 

Phase 2 
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T55 Transport/ 
Highways 

A40 link road through Bayswater 
brook from the A40 at Marsh Lane 
interchange to the east of Sandhills 

Legacy Scheme. 

T72 Transport/ Active 
Travel 

Improvement of footpath from 
River Thames through Bulstake, 

linked to Ferry Hinksey Road and 
Botley Road, linked with route 23 of 

the LCWIP 

Scheme implemented. 

T74 Transport/ Active 
Travel 

LCWIP Route 26: B4044 Community 
Path from Eynsham - Botley. 

Scheme entirely outside city 
boundary. 

H1 Healthcare/ 
Primary 

Healthcare 

Relocation of Wolvercote surgery 
to new development at Wolvercote 

Mill. 

Scheme not implemented. 

G5 Green 
Infrastructure/ 
Green Spaces 

Port Meadow biodiversity 
enhancement schemes 

Schemes implemented. 

G9 Green 
Infrastructure/ 

Provision of a new allotment site at 
Denny Gardens to address existing 
under-provision within the city, as 
identified by the Oxford & District 

Federation of Allotment 
Associations 

Scheme implemented. 

CF5 Community 
Facilities/ 
Libraries 

Improvements to Summertown 
and/ or Westgate Libraries, to 

accommodate demand arising from 
growth in North Oxford 

Schemes implemented at both 
libraries. 

CF7 Community 
Facilites/ Leisure 

Centres 

Decarbonisation project for Hinksey 
Pool, with associated works to the 
adjoining lake, through the use of a 

local heat network consisting of 
water source heat pumps and 

battery/ thermal storage, powered 
by renewable energy. 

Scheme implemented. 
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10 Appendix C – Infrastructure Delivery Schedule 2040 
 

Reference  Scheme 
Infrastructure 

Category 
Infrastructure 

Type 
Prioritisation Cost  

Confirmed 
Funding 

Delivery Body 
Delivery 
Phasing 

District Area Source 

Transport  

T1 

Various minor works to the 
A34, including lay-by 
improvements, increased 
signage, improvements to 
the cycle track along the 
Western bypass and various 
other safety improvements  

Transport  Highways  Important  
Dependent on 

scope and scale 

 

Highways England  2020-2030 
Central and 
West Oxford  

Stakeholder 
engagement with 
Highways England 

T3 

Zero Emission Zone (Phase II) 
- part of Oxfordshire County 
Counci's Oxford Transport 

"Core Schemes"  

Transport  Highways  Essential  TBC  
Oxford City and 

Oxfordshire 
County Councils 

2020-2030 
Central and 
West Oxford  

OxIS (2017)/ OTS  

T4 

Traffic Filters and Supporting 
Measures - part of 

Oxfordshire County Counci's 
Oxford Transport "Core 

Schemes".   

Transport  Highways  Essential  £6,500,000  Oxfordshire 
County Council  

2020-2030 City-Wide  

COTS and 
Stakeholder 

Engagement with 
Oxfordshire 

County Council  

T5 

Oxford Rail Corridor Phase 2, 
including additional platform 
at Oxford Station (west side), 

secondary station 

Transport  Rail Essential  £169,000,000 £169,000,000 Network Rail  2020-2025 
Central and 
West Oxford  

Oxfordshire 
Connect, ORCS 

and Stakeholder 
engagement with 

Oxfordshire 
County Council 

T6 

Cowley Branch Line 
passenger reopening, 

including improvements to 
mainline track capacity south 

of Oxford Station, likely 
additional track around 
Hinksey and two new 

passenger stations.   

Transport  Rail Transformational  £131,000,000 £4,560,000 Network Rail  2025-2030 
Central and 
West Oxford  
South Oxford 

Oxfordshire Rail 
Corridor Study 

T6a 
Cowley Branch Line: 

Pedestrian bridge  
Transport  Rail Transformational  TBC  Network Rail  2025-2030 South Oxford  

Stakeholder 
engagement with 

Oxford City 
Council 

T8 

Orbital bus route between 
Cowley and Hinksey to 

introduce bus lanes (in both 
directions) around the ring 

road between Cowley 
Interchange and Hinksey Hill.   

Transport  Bus  Essential  £158,000,000  Oxfordshire 
County Council  

2030-2035 South Oxford  

Stakeholder 
engagement with 

Oxfordshire 
County Council 
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T9 

Workplace Parking Levy 
(WPL) to encourage 

sustainable transport use - 
part of Oxfordshire County 
Counci's Oxford Transport 

"Core Schemes".   

Transport  
Active Travel/ 

Bus  
Essential  £600,000 

Borrowing 
against future 
income from 

scheme  

Oxfordshire 
County Council  

2025-2030 City-Wide  
Central 

Oxfordshire Travel 
Plan (COTP) 

T10 

City Centre Corridor 
Improvements: (West - 

Hythe Bridge St/ Oxpens Rd/ 
George St/ New Road), 
including active travel 

improvements, linked to 
LCWIP route CE2 proposal 

Transport  
Active Travel/ 

Bus  
Essential  £20,000,000  Oxfordshire 

County Council  
2030-2035 

Central and 
West Oxford  

OxIS (2017)/ 
Central 

Oxfordshire 
Movement and 

Place Framework / 
LCWIP 

T11 

City Centre Corridor 
Improvements: (North - St 
Giles/ Magdalen St/ Broad 
St), including active travel 
improvements linked to 

LCWIP route CN1 

Transport  
Active Travel/ 

Bus  
Essential  £8,000,000  Oxfordshire 

County Council  
2030-2035 

Central and 
West Oxford  

OxIS (2017)/ 
Central 

Oxfordshire 
Movement and 

Place Framework / 
LCWIP 

T12 

City Centre Corridor 
Improvements (South & East 

- High St/ St Aldates), 
including active travel 

improvements linked to 
LCWIP Route CE1 

Transport  
Active Travel/ 

Bus  
Essential  £8,000,000  Oxfordshire 

County Council  
2030-2035 

Central and 
West Oxford  

OxIS (2017)/ 
Central 

Oxfordshire 
Movement and 

Place Framework / 
LCWIP 

T13 

Banbury Road Corridor 
Improvements between 
Cutteslowe and St Giles, 

including active travel 
improvements linked to 
LCWIP Route 4 proposal 

Transport  
Active Travel  

Bus 
Highway 

Essential  £18,000,000 £875,000 
Oxfordshire 

County Council  
2030-2035 North Oxford 

OxIS (2017)/ 
Central 

Oxfordshire 
Movement and 

Place Framework / 
LCWIP 

T14 

A4165 Corridor 
Improvements between 

Cutteslowe and Kidlington 
roundabout, linked to LCWIP 

Route 4 proposal  

Transport  
Active Travel 

Bus 
Highway 

Essential  £10,000,000  Oxfordshire 
County Council  

2030-2035 North Oxford 

OxIS (2017)/ 
Central 

Oxfordshire 
Movement and 

Place Framework / 
LCWIP 

T16 

Woodstock Road Corridor 
Improvements, including 

active travel improvements 
linked to LCWIP route 3 

proposal.   

Transport  
Active Travel 

Bus 
Highway 

Essential  £18,000,000 £3,200,000 
Oxfordshire 

County Council  
2030-2035 North Oxford 

OxIS (2017)/ 
COTP/ LCWIP  

T17 
Northern Bypass corridor 

improvements (Cuttleslowe 
Roundabout to Marsh Lane)  

Transport  
Active Travel 

Bus 
Highway 

Essential  £25,800,000  Oxfordshire 
County Council  

2030-2035 North Oxford OxIS (2017)  

T18 

Abingdon Road Corridor 
Improvements, from Folly 

Bridge to Kennington 
Roundabout  

Transport  

Active 
Travel 

Bus 
Highway 

Essential  £17,606,000  Oxfordshire 
County Council  

2030-
2035 

South 
Oxford  

OxIS (2017)/ 
Oxford City 

Council identified 
scheme 
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T19 

Cowley Road/ Garsington 
Road/ Watlington Road 
Corridor Improvements, 
from MagdalenRoad to 

Grenoble Road, including 
improvements to Cowley 

interchange and active travel 
improvements linked with 

Route 14 of the LCWIP 

Transport  
Active Travel 

Bus 
Highways 

Essential  £31,187,000  

Oxfordshire 
County Council/ 

Developer 
Contributions 

2025-2035 South Oxford  
OxIS (2017)/ 

LCWIP 

T20 

Iffley Road Corridor 
Improvements from The 

Plain to Littlemore 
roundabout, including active 
travel improvements linked 

with LCWIP route 17 

Transport  
Active Travel 

Bus 
Highways 

Essential  £18,048,000  

Oxfordshire 
County Council/ 

Developer 
Contributions 

2025-2036 South Oxford  
OxIS (2017)/ 

LCWIP 

T21 

B4495 Corridor 
Improvements (Hollow Way/ 

Between Towns Road/ 
Donnington Bridge).   

Transport  
Active Travel 

Bus 
Highways 

Essential  £3,046,000  

Oxfordshire 
County Council/ 

Developer 
Contributions 

2025-2030 South Oxford  OxIS (2017)  

T23 

London Road Corridor 
Improvements, between St 
Clements and Green Road 

roundabout 

Transport  
Active Travel 

Bus 
Highways 

Essential  £17,155,900  Oxfordshire 
County Council  

2030-2035 East Oxford 
OxIS (2017)/ 
COTP/ LCWIP  

T24 

Introduction of Park & Ride 
Service serving Salt Cross 
Garden Village, linking to 

Oxford via a near or 
continuous bus lane on the 

A40 

Transport  Bus  Important  £2,970,000  Oxfordshire 
County Council 

2025-2035 

Central and 
West; North 
Oxford; West 
Oxfordshire 

District 
Council 

Stakeholder 
engagement with 

Oxfordshire 
County Council  

T25 

Extension of existing bus 
routes (funding for additional 

vehicles) into Bayswater 
Brook site in SODC, linking to 

city centre and eastern arc 

Transport  Bus  Important  
Dependent on 

scope and scale 
 Oxfordshire 

County Council 
2025-2035 

Central and 
West; East 

Oxford; South 
Oxfordshire 

District 
Council 

Stakeholder 
engagement with 

Oxfordshire 
County Council  

T26 

Extension of existing bus 
routes (funding for additional 
vehicles) into Northfield site 

in SODC, linking to city 
centre and Science Vale  

Transport  Bus  Important  
Dependent on 

scope and scale 
 Oxfordshire 

County Council 
 

Central and 
West; East 

Oxford; South 
Oxfordshire 

District 
Council 

Stakeholder 
engagement with 

Oxfordshire 
County Council  

T27 
Low Traffic  Neighbourhoods 

(LTNs) 
Transport  

Active Travel 
Highways 

Essential  £8,000,000  Oxfordshire 
County Council 

 City-Wide  

LCWIP and 
stakeholder 

engagement with 
Oxfordshire 

County Council 
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T28 Controlled Parking Zones 
(city-wide)  

Transport  Highways  Essential  £1,334,760 £600,000  2020-2030 City-Wide  OxIS (2017)  

T29 
Provision of additional coach 

parking within the city 
Transport  Bus, Highways Essential  £5,000,000  

Oxford City and 
Oxfordshire 

County Councils 
2025-2030 City-Wide  OxIS (2017)  

T30 Last mile freight pilot scheme Transport  Bus, Highways Essential  
Dependent on 

scope and scale 
 Oxfordshire 

County Council  
2025-2030 City-Wide  

Zero Carbon 
Oxford 

Partnership 
(ZCOP) 

T31 
Provision of a network of 

cycle hire stations 
Transport  Active Travel Essential  £2,000,000  Oxfordshire 

County Council 
2025-2035 City-Wide  OxIS (2017)  

T32 
District Centre 

Improvements (All Centres)  
Transport  Active Travel Important  £6,900,000  Oxfordshire 

County Council  
2025-2035 City-Wide  OxIS (2017)  

T34 

Provision of a pedestrian and 
cycle bridge from Oxpens to 
Osney Mead across the river, 

connecting development 
sites in these locations  

Transport  Active Travel Critical  £8,000,000  Oxford City Council  2020-2030 
Central and 
West Oxford  

Oxford City 
Council identified 
scheme/ LCWIP 

T35 
Northern Gateway/ Oxford 

North on-site link road  
Transport  Highways  Critical  

fully funded by 
LGF2 

fully funded by 
LGF2 

"Oxford North" 2020-2025 North Oxford OxIS (2017)  

T36 
Horspath Road Junction 

Improvements  
Transport  Highways  Essential  £4,100,000  Oxfordshire 

County Council  
2030-2040 South Oxford  OxIS (2017)  

T37 
JR Hospital on-site bus 

interchange and priority 
measures  

Transport  Bus Essential  £3,000,000  Oxfordshire 
County Council 

2025-2030 East Oxford OxIS (2017)  

T38 
Churchill Hospital additional 

bus and cycle access 
Transport  

Active Travel  
Bus 

Essential  £2,000,000  Oxfordshire 
County Council 

2025-2030 East Oxford OxIS (2017)  

T42 

Active travel network 
improvements in Blackbird 
Leys, including the linkages 

across the CBL 

Transport  Active Travel  Important  
Dependent on 

scope and scale 
 Oxfordshire 

County Council 
2025-2030 South Oxford  

Oxford City 
Council identified 

scheme 

T43 

Improvements to cycling 
provision along Botley Road, 

including active travel 
improvements linked to 
route 25 of the LCWIP.   

Transport  Active Travel Essential  £19,590,000 £9,100,000 
Oxfordshire 

County Council 
2020-2035 

Central and 
West Oxford  

Oxford City 
Council identified 
scheme/ LCWIP 

T44 

A40 cycle bridge schemes 
helping to link Bayswater and 
Barton Park developments to 

existing cycle network, as 
well as providing pedestrian 

access for residents 

Transport  Active Travel Critical  
Dependent on 

scope and scale 
 

Delivered through 
Bayswater Brook 

developers/ 
landowners 

2020-2030 

East Oxford/ 
South 

Oxfordshire 
District 
Council 

Oxford City 
Council identified 

scheme 

T45 

Connections to Oxford 
Parkway Railway Station with 

a route reserved through 
Peartree Farm 

Transport  
Active Travel  

Highways 
Critical  

Dependent on 
scope and scale 

 Oxfordshire 
County Council  

2025-2035 North Oxford  
Oxford City 

Council identified 
scheme 



49 
 

T46 

Go Ultra Low Oxford Project 
Phase II (city-wide) - electric 

vehicle charging solutions for 
residents who do not have 

off-street parking 

Transport  Highways  Important  
Dependent on 

scope and scale 
 

Oxford City 
Council/ 

Oxfordshire 
County Council 

2030-2035 City-Wide  
Oxford City 

Council identified 
scheme 

T47 

Improve pedestrianisation 
and cycle links to wider 

strategic routes into and out 
from Summertown district 
centre, as identified in the 
Local Plan 2040, including 

the delivery of cycle stands 
for public cycle parking 

within Diamond Place and 
Ewert House  

Transport  Active Travel Essential  
Dependent on 

scope and scale 
 

Delivered through 
development at 

Summertown 
district centre  

2025-2035 North Oxford  
Policy SPN3- 

Diamond Place 
and Ewert House 

T49 

Average Speed Cameras and 
20mph extensions to ensure 
better speed control on the 
main road radials to manage 

traffic and create more 
attractive cycle routes 

Transport  
Active Travel  

Highways 
Important  

Dependent on 
scope and scale 

 Oxfordshire 
County Council  

2020-2035 City-Wide  LCWIP 

T50 

Potential bridge across the 
River Thames to link East 
Oxford via Jackdaw Lane, 
including widening and 

resurfacing of the cycle path 
and addition of solar lighting  

Transport  Active Travel Important  £5,000,000  Oxfordshire 
County Council 

2025-2035 South Oxford  LCWIP 

T51 
A40 crossing at Collinwood 

Road  
Transport  Active Travel Essential  

Dependent on 
scope and scale 

 Oxfordshire 
County Council  

2020-2030 East Oxford  LCWIP 

T54 

Oxford Canal Rail Junction - 
provision of crossover 
between Up and Down 

Bletchley Lines providing 
additional capacity and 

resilience  

Transport  Railway  Important  
Dependent on 

scope and scale 
 Network Rail  2030-2035 North Oxford  

OxIS Stage I 
Consultation 

Report (2021)  

T56 

Improvements to North 
Oxford Cycle Route, to 

address pinchpoints and 
provide surfacing 

improvements. The majority 
of this route is along the 

highway network, but some 
sections are on third party 
land, including active travel 
improvements linking with 

LCWIP route 5 

Transport  Active Travel Essential  £3,000,000  Oxfordshire 
County Council 

2025-2030 North Oxford LCWIP 
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T57 

LCWIP Route 1:  Canal Path, 
including the Canal Towpath 
Extension and Cycle bridge 

over the canal linking Nelson 
Street to the station.   

Transport  Active Travel Essential  £2,500,000  Oxfordshire 
County Council  

2025-2030 
Central and 
West Oxford  

LCWIP 

T58 

LCWIP Route 2: Walton 
Street calming and filtering 
interventions, and Walton 

Street Shopping QPC 

Transport  Active Travel Essential  £1,210,000 £150,000 
Oxfordshire 

County Council 
2025-2030 

Central and 
West Oxford  

LCWIP 

T59 
LCWIP Route 3:  Wolvercote 

Roundabout Crossing 
Transport  Active Travel Essential  £1,825,000  Oxfordshire 

County Council 
2020-2025 North Oxford LCWIP 

T60 

LCWIP Route 6:  Marston, 
including improvements to 

the lighting and upgrades to 
the bridge, as well as the 

Marston QPC  

Transport  Active Travel Essential  £850,000  Oxfordshire 
County Council 

2020-2025 East Oxford  LCWIP 

T61 

LCWIP Route 7:  Marston 
Road, including the crossing 
from Copse Lane to Marston 

Road  

Transport  Active Travel Essential  £200,000  Oxfordshire 
County Council 

2020-2025 East Oxford LCWIP 

T62 

LCWIP Route 8:  Northway & 
Barton, including the 

widening of the subway to 
Barton and a new link path  

Transport  Active Travel Important  £1,000,000  Oxfordshire 
County Council 

2020-2025 East Oxford LCWIP 

T63 
LCWIP Route 9:  Headington 
Path, improvements to the 

street lighting and paths  
Transport  Active Travel Important  £600,000  Oxfordshire 

County Council 
2020-2025 East Oxford LCWIP 

T64 
LCWIP Route 11:  Quarry and 

Risinghurst Route 
Improvements  

Transport  Active Travel Essential  £200,000  Oxfordshire 
County Council 

2020-2025 East Oxford LCWIP 

T65 

LCWIP Route 12:  Old Road, 
including the extension of 

the A2H scheme at Old Road, 
and improvements to 
Wheatley - Oxford via 
Shotover, and Morrell 

Avenue, / Warneford LAne 
(St Clements - Old Road) and 

the Old Road QPC  

Transport  Active Travel Essential  £7,035,000  Oxfordshire 
County Council 

2020-2030 

East Oxford/ 
South 

Oxfordshire 
District 
Council 

LCWIP 

T66 

LCWIP Route 13:  Barracks 
Lane and Horspath including 

surface improvements, 
widening and removal of 

barriers at Barracks Lane, a 
cycle link at Pony Road, and 
average speed cameras, as 
well as the Horspath QPC 

Transport  Active Travel Essential  £3,085,000  Oxfordshire 
County Council 

2020-2030 South Oxford  LCWIP 
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T67 

LCWIP Route 15:  BBL, 
including a link road from 
Maidstone Road to Barns 

Road and various 
improvements to Barns Road 

as well as BBL shopping 
street re-design and the 

Barns Road QPC  

Transport  Active Travel Essential  £9,389,000  Oxfordshire 
County Council 

2030-2040 South Oxford  LCWIP 

T68 

LCWIP Route 16:  Littlemore, 
including route 

improvements and a cycle 
zebra crossing at Long Lane 

and the Iffley Road QPC 

Transport  Active Travel Essential  £1,525,000  Oxfordshire 
County Council 

2030-2040 South Oxford  LCWIP 

T69 

LCWIP Route 18:  Rose Hill, 
including route 

imporvements and 
improvements to 

Cottesmore Bridge - 
Ringroad  

Transport  Active Travel Essential  £2,200,000  Oxfordshire 
County Council  

2020-2030 South Oxford  LCWIP 

T70 

LCWIP Route 21:  South 
Oxford Path, including 

surfacing improvements to 
the South Oxford cycle route  

Transport  Active Travel Essential  £6,800,000  Oxfordshire 
County Council  

2020-2030 South Oxford  LCWIP 

T71 

LCWIP Route 22:  South 
Hinksey Path.  Full detail 

subject to final build-out of 
the OFAS 

Transport  Active Travel Essential  
Dependent on 

scope and scale 
 Oxfordshire 

County Council 
2025-2035 South Oxford  LCWIP 

T73 

LCWIP Route 24:  West 
Oxford Path, including 
surfacing and widening 

improvements at Oatlands 
Park 

Transport  Active Travel Essential  £120,000  Oxfordshire 
County Council 

2025-2030 
Central and 
West Oxford  

LCWIP 

T75 

LCWIP Route C:  Oxford Ring 
Road, including the widening 

and resurfacing of Oxford 
Ring Road, and traffic 
calming measures in 

Wolvercote Village, as well 
as the Upper and Lower 

Wolvercote QPC 

Transport  Active Travel Essential  £13,160,000  Oxfordshire 
County Council 

2025-2030 North Oxford LCWIP 

T76 
LCWIP Route CC:  City Centre 
Parking, through delivering 
the park that bike proposals  

Transport  Transport Essential  £75,000  Oxfordshire 
County Council 

2020-2025 
Central and 
West Oxford  

LCWIP 

T77 
City Centre Cycle Hubs 

Parking 
Transport  Transport Essential  £2,000,000  Oxfordshire 

County Council 
2030-2040 

Central and 
West Oxford 

LCWIP 

T79 

Improvements to various 
routes within West End as 

identified in WE Spatial 
Framework/ SPD - see table 
of interventions in SPD for 

more detail.   

Transport  
Active Travel/ 

Transport 
Important  

Dependent on 
scope and scale 

 

Oxfordshire City 
Council/ 

Oxfordshire 
County Council/ 
site landowners  

2025-2040 
Central and 
West Oxford 

West End Spatial 
Framework/ SPD 
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T81 

Oxford Station Masterplan:  
Oxford Station East Site + 
Becket St improvements, 
includes public realm and 
transport infrastructure. 

Transport  

Rail/  
Active Travel/   

Highways/ 
Bus  

Transformational  £350,000,000  

Network Rail/ 
Oxford City 

Council/ 
Oxfordshire 

County Council 

2025-2030 
Central and 
West Oxford 

Local Plan 2040, 
West End SPD, 
Local Industrial 

Strategy, 
Economic 

Strategy, City 
Centre Action 

Plan, Transport 
strategies 
including 

Oxfordshire Local 
Transport and 

Connectivity Plan 
(LTCP), Central 

Oxfordshire 
Transport Plan, 

Oxfordshire 
Connect, ORCS 

T82 
Headington Centre 

Improvements  
Transport 

Active Travel/ 

Highways/ Bus  
Important  

Dependant on 

scope and scale 
 

Oxfordshire 

County Council  
2025-2040 East Oxford  

Headington 

Neighbourhood 

Forum/ 

Headington Action 

Education  

E1 

0.5FE expansion to 
Wolvercote Primary School 

(1.5-2.0FE), to cater for 
growth in North Oxford 

Education  Education  Essential  £2,916,904  
Oxfordshire 

County Council/ 
Academy Trust  

2025-2030 North Oxford 

Stakeholder 
Engagement with 

Oxfordshire 
County Council 

E2 

0.5FE expansion to Barton 
Park Primary School (1.5-

2.0FE), to cater for growth in 
East Oxford  

Education  Education  Essential  £1,970,000  Oxfordshire 
County Council  

2025-2036 East Oxford 

Stakeholder 
Engagement with 

Oxfordshire 
County Council 

Healthcare  

H2 

New health centre in the 
preferred option of 

Summertown (Diamond 
Place), consolidating Banbury 

Road and Summertown 
surgeries. Potential to also 

include consolidation of 
Wolvercote surgery - 

primarily serving existing 
demand 

Healthcare  
Primary 

Healthcare  
Essential  

Dependent on 
scope and scale  

 BOB ICB  2025-2035 North Oxford  
Stakeholder 

engagement with 
BOB ICB 

Green Infrastructure  
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G1 
Oxford CIty Biodiversity 

Enhancements Programme  
Green 

Infrastructure 
Green Spaces Essential  

Dependent on 
scope and scale  

 Oxford City Council  2025-2040 City-wide 
Oxford City 

Council identified 
scheme 

G2 
Public realm schemes in 
Central and West Oxford  

Green 
Infrastructure 

Green Spaces Important  
Dependent on 

scope and scale  
 Oxford City Council  2025-2030 

Central and 
West Oxford  

LCWIP and Oxford 
City Council 

identified scheme 

G3 
Improvements in accessibility 

and path network within 
Oxpens Meadow  

Green 
Infrastructure 

Green Spaces Important  
Dependent on 

scope and scale  
 Oxford City Council  2025-2030 

Central and 
West Oxford  

Oxford City 
Council identified 

scheme 

G4 

Enhancements in the public 
realm, including greening, 
along Oxpens Road to be 

delivered in tandem with the 
phases of development that 

address Oxpens Road to 
ensure a high quality 

environment and setting 

Green 
Infrastructure 

Green Spaces Essential  
Dependent on 

scope and scale  
 Oxford City Council  2025-2030 

Central and 
West Oxford  

Oxford City 
Council identified 

scheme 

G6 

Improvements and 
enhancements to 

Cuttleslowe Park through the 
Oxford North development.  
Potential to relocate football 
pitches and manage former 

area for biodiversity - 
depends on the outcome of 
the extension to Cutteslowe 

Park. 

Green 
Infrastructure 

Green Spaces Important  
Dependent on 

scope and scale  
 Oxford City Council  2025-2030 North Oxford 

Oxford City 
Council identified 

scheme 

G7 
Integrated GI network 

required for the north of the 
city (linked to Cherwell Sites)  

Green 
Infrastructure 

Green Spaces Important  
Dependent on 

scope and scale  
 Oxford City Council  2025-2035 

North Oxford 
Cherwell DC 

Oxford City 
Council identified 

scheme 

G8 

New high-quality public open 
space to be provided on-site 
at Osney Mead, as identified 

in the Local Plan 2040 and 
the West End SPD 

Green 
Infrastructure 

Green Spaces Essential  
Dependent on 

scope and scale  
 

Delivered through 
development at 

Osney Mead 
2025-2040 

Central and 
West Oxford 

Local Plan 2040 
Policy SPCW7 

Osney Mead, and 
Policy WEAOF 
West End and 

Botley Road Area 
of Focus, West 

End SPD 

G9 

Provision of a new allotment 
site at Denny Gardens to 
address existing under-

provision within the city, as 
identified by the Oxford & 

District Federation of 
Allotment Associations 

Green 
Infrastructure 

Allotments Essential  £24,500  Oxford City Council 2020-2025 South Oxford  

Oxford City 
Council / Oxford & 
District Federation 

of Allotment 
Associations  

Community Facilities  
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CF1 

Provision of BBL Community 
Hub as part of wider 

regeneration efforts within 
the estate.  

Community 
Faciliites 

Community 
Centres 

Important  £550,000  Oxford City Council  2025-2030 South Oxford 

Stakeholder 
engagement with 

Oxford City 
Council/ Oxford 
CIty Community 
Centres Strategy 

CF2 

Investment into North 
Oxford Community Centre, 

to create hub with Ferry 
Leisure Centre  

Community 
Faciliites 

Leisure 
Centres  

Important  £800,000  Oxford City Council  2025-2030 North Oxford  

Stakeholder 
Engagement with 

Oxford City 
Council 

CF3 
Refurbishment and extension 

of existing Ferry Leisure 
Centre  

Community 
Faciliites 

Leisure 
Centres  

Essential  £14,000,000  Oxford City Council 2025-2030 North Oxford 

Stakeholder 
Engagement with 

Oxford City 
Council 

CF4 

Improvements to and 
extension of BBL Library to 

accommodate demand 
arising from growth in South 

Oxford Area and SODC - 
potentially to be 

amalgamated with BBL 
community centre project 

Community 
Faciliites 

Libraries  Important  
Dependent on 

scope and scale  
 Oxfordshire 

County Council  
2025-2030 South Oxford 

Stakeholder 
engagement with 

Oxfordshire 
County Council 

CF6 

Improvements to 
Headington and Barton to 

accommodate demand 
arising from growth in East 

Oxford 

Community 
Faciliites 

Libraries  Important  
Dependent on 

scope and scale  
 Oxfordshire 

County Council  
2025-2030 East Oxford 

Stakeholder 
engagement with 

Oxfordshire 
County Council 

CF8 

Improvements to Oxford Ice 
Rink, which through an 
options assessment will 

either be delivered through 
enhancement works or a full-

scale redevelopment 

Community 
Faciliites 

Leisure 
Centres  

Important  
Dependent on 

scope and scale  
 Oxford City Council  2025-2035 

Central and 
West Oxford 

Oxford City 
Council identified 

scheme 

CF9 
Provision of a community 

centre for Barton Park, 
alongside a new local centre  

Community 
Faciliites 

Community 
Centres 

Essential  
Dependent on 

scope and scale  
 

Oxford City 
Council/ Barton 
Park developers  

2020-2030 East Oxford  
Oxford City 

Council identified 
scheme 

CF10 

Capacity increases at existing 
cemeteries within Oxford, 

including Shotover Cemetery 
(cross-boundary with South 
Oxfordshire District Council) 

Community 
Faciliites 

Cemeteries  Essential  
Dependent on 

scope and scale 
 Oxford City Council 2025-2030 City-wide  

Oxford City 
Council identified 

scheme 

Public Realm  
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PR1 
Public Realm improvements 

around Botley Retail Park  
Public Realm  Public Realm Important  

Dependent on 
scope and scale 

 Various 2030-2040 
Central and 
West Oxford  

Oxford Local Plan 
Policy SPCW8 

Botley Retail Park, 
Policy WEAOF 
West End and 

Botley Road Area 
of Focus 

PR2 

Exceptional public spaces 
interventions within West 

End as set out in WE Spatial 
Framework/ SPD.  

Public Realm  Public Realm Important  
Dependent on 

scope and scale 
 Various 2025-2040 

Central and 
West Oxford  

West End Spatial 
Framework/ SPD 

Utilities  

U1 

Reinforcements to Yarnton 
Bulk Supply Point to support 

identified development 
quantums within the Oxford 

North development  

Utilities  
Electricity 

Supply 
Critical  

Estimated 
between £1-5m 

 SSE 2025-2035 Cherwell DC 
Stakeholder 

engagement with 
SSE  

U2 

Uprating of a section of the 
132kV cable at Osney Lane 
Bulk Supply Point (BSP) to 

accommodate demand from 
development within the city  

Utilities  
Electricity 

Supply 
Critical  

Dependent on 
scope and scale 

 SSE 2020-2030 
Central and 
West Oxford 

OxIS (2017)  

U3 

Delivery of a substation 
required to support the 

Diamond Place regeneration 
scheme  

Utilities  
Electricity 

Supply 
Critical  

Dependent on 
scope and scale  

 SSE 2025-2035 North Oxford 
Oxford City 

Council identified 
scheme  

U4 
Oxford Waste Water 

Treatment Works (WWTW) 
upgrade  

Utilities  Sewerage Critical  £132,000,000 fully funded  Thames Water 2025-2035 South Oxford 
Stakeholder 

engagement with 
Thames Water 

U5 
Oxford Flood Alleviation 

Scheme 
Utilities  

Flood Risk 
Defence 

Essential  £150,000,000 fully funded  
Environment 

Agency  
2025-2035 City-wide OxIS (2017) 

U6 

Countywide roll out of fibre 
broadband in commercial 
buildings, extended where 
appropriate to surrounding 

residential buildings.  

Utilities  
Digital 

Infrastructure 
Important  

Dependent on 
scope and scale  

 
Oxfordshire 

County Council/ 
Openreach 

2025-2035 City-wide  

Stakeholder 
engagement with 

Oxfordshire 
County Council 

U7 
Undergrounding of Pylons at 

Osney Mead  
Utilities  

Electricity 
Supply 

Transformational  
Dependent on 

scope and scale  
 Various  2025-2040 

Central and 
West Oxford 

West End Spatial 
Framework/ SPD 
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