
ID Task Name Duration

0 OXFORD GASWORKS FOOTBRIDGE 214 days

1 1 DESIGN 115 days

2 2 START ON SITE 0 days

3 3 SITE SETUP & COMPOUND 15 days

4 4 GROUND INVESTIGATION WORKS 10 days

5 5 BRICKWORK REPAIRS 10 days

6 6 ADDITIONAL STRENGTHENING WORKS 15 days

7 7 ERECT TEMP SCAFFOLD 10 days

8 8 REMOVE DECK, BALASTRADE & STRINGERS 10 days

9 9 ENCAPSULATE BRIDGE 5 days

10 10 PREPARE BRIDGE & PRIME 15 days

11 11 STEELWORK REPLACEMENT & REPAIRS 15 days

12 12 APPLY COATING SPEC 10 days

13 13 INSTALL STRINGERS & BALASTRADE 15 days

14 14 INSTALL GRP DECK 10 days

15 15 REMOVE TEMPORARY SCAFFOLD 10 days

16 16 MINOR WORKS 15 days

17 17 CARRY OUT BEARING REPLACEMENT WORKS 35 days

18 18 OPEN BRIDGE 0 days

19 19 DECAMP SITE 10 days
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