
 

Barton Healthy New Town Quarterly Narrative Report  
 
Achievements between November 1st 2016 and 31st January 2017 
 
This quarterly review is set out according to the four themes identified in our logic 
model and delivery plan. These are: 

 Physical and built environment which support health and wellbeing 

 Systems to support health and wellbeing  

 Healthy behaviours 
 
Physical and Built Environment which supports health and wellbeing 

 Successful funding application (£50k) to WREN for the physical improvements to 
Fettiplace Road Park to install fit trail, improved signage and park furniture to link with 
linear park in Barton Park. 

 New house builders are beginning to commit to follow up on health elements within 
the masterplan design code for Barton Park. This includes positive discussions with 
Hill Residential to include health messages with in their welcome packs.   

 Agreement reached on a joint approach to signage in Barton, Barton Park and 
greens paces that promote active travel by Grosvenor, Regeneration and Green 
Open Spaces Teams.  

 Relationship established for the first time between Oxfordshire Clinical 
Commissioning Group’s Transformation Team and Oxford City Council’s Policy 
Planning Team (who lead on revision of the Oxford Local Plan).  This was brokered 
by BHNT team to improve communications and embed health into the Local Plan.    

 Commitment secured from Barton regeneration programme project manager to 
support and take into consideration findings from Health Impact Assessment.     

 New Community Engagement Manager post created by Grosvenor recognising 
learning from the Barton Healthy New Town on the central importance of early stage 
and comprehensive community engagement with existing communities  

 Presentation delivered at a County wide event about the built environment and 
health.  

 The steering group will be contributing to the development of the local plan on an on-
going basis and that have already made initial comments on the policy options of the 
Oxford Local Plan 

 Involvement and contribution to the design panel meeting for the new Barton Park 
primary school. 
 

 
Health Systems that support health  

 Bridge-funding negotiated for Bury Knowle GP’s social prescribing pilot to enable 
continuous provision until April 2017 and support the successful utilisation of HWB 
sessions through referrals. Funding is building capacity within the pilot to assess 
measurable Health Service Utilisation outcomes and develop model that can be 
replicated by other practices locally.    

 Submission of three complementary funding bids to DCLG’s Community Fund that 
aim to make positive contributions towards achieving the objectives to the BHNT 
project, The first with Getting Heard would further develop and expand the 
Appointment Buddies model, piloted with the support of Barton Healthy New Towns.  
A second application with Centre for Sustainable Health Care would develop assets 
based health walks around the green spaces and outdoor facilities delivered through 
the development. Finally, MyOX4 -if successful- would expand its successful support 
and prevention model on substance misuse from other regeneration areas to Barton. 



 

These partnership bids would not have been possible without the support and 
involvement of BHNT project team. 

 Research programme commissioned and initiated to create a deeper understanding 
of existing residents and potential residents’ health needs which will be used by 
health service providers, commissioners, Public Health and planners to inform future 
service provision. Commitment from City Council’s Tenancy Team to share health 
information with social housing tenants and help the research team to refer seldom 
heard groups into the project research sample 

 Workshop on sustainability and scale up planning delivered by Oxford University and 
Social Enterprise Network to grant recipient group.  This will support services to 
increase sustainability following the end of the project and plan how to extend their 
offer to Barton Park residents.   

 
Healthy Behaviours 

 Training developed and local professionals recruited for Community Health 
Champions. Bury Knowle Surgery committed to co-ordinating the work of the Health 
Champions following the training to ensure links with the social prescribing and on-
going updating of health messages.  

 Youth sessions established in partnership with City Council’s Youth Ambition Team 
are now delivering health messaging to 30 young people of Barton on a weekly basis 
and will be continued following the completion of this project. New adult physical 
activities provision of Buggy Friendly Bootcamp and Nordic Walking session utilising 
existing facilities and green spaces delivered through The City Council’s Sports and 
Physical Activities Teams. 

 Partnered with Oxford Brookes University’s Healthy Urban Mobility project to deliver 
a study into improving access to cycling in Barton 

 Full independent review of Food Bank provision, usage and management undertaken 
to shape the management of the provision within Barton Neighbourhood Centre so 
that those facing food poverty now and in the future are best supported.   

 Over 9,000 people reached across Oxford, including 3,000 in Barton to raise 
awareness about the Barton Healthy New Town project.  The project was featured in 
Barton’s ‘Hands On News’ and The Tenants in Touch magazine.   
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Appendix one – BHNT Project Plan Summary 
 

Key milestones and outputs (as outlined in 
the project plan)  

Activities in achieving priorities  Evidence available* 

Governance 
On-going support, capacity building and 
reporting to BICEP and Barton Health and 
Wellbeing Partnership 
 
 
Monthly updates on project progress, learning 
and innovation 

 
BICEP and HWB partnership groups were facilitated by 
BHNT project members and created opportunities both to 
influence plans and ensure complementary activities are 
delivered by members active in Barton.    
  
Monthly SG meetings have taken place.  

 
Minutes & action points 
 
 
 
Minutes and action points / 
decisions enacted (logic 
model etc.) 

Grants Programme 
Grant programme activities taking place 
 
 
Meetings bringing grant recipients together to 
build capacity, learn, make connections, 
consider how Barton Park benefits and gather 
case studies 
 
 

 
All project activities have begun, with some showing early 
results.   
Getting Heard were supported to submit funding bid for 
additional funding to extend Appointment buddies and have 
linked their activities both to the social prescriber and to 
community transport.  
 
Grant recipient meetings have taken place, with workshop on 
sustainability planning and increasing engagement run by 
Oxford University and Social Enterprise Network. One to one 
monitoring meetings have taken place to identify the results 
from each funded project, potential for innovation and 
replicability.   
 

 
Monitoring forms, user 
feedback, grant application to 
DCLG 
 
 
 
 
Minutes 
 
 
 
 
 
  

Research 
Finalise TOR 
Advertise / encourage applicants 
 
 
 
Select and negotiate with researchers 
 

 
Research brief agreed by all partners with six organisations 
assessed using OCC procurement process..  MEL Research 
appointed in December following interview. Inception meeting 
agreed final scope to researchers.  
 
Initial desk research commenced in January and face to face 
research is about to begin at the time of writing.  

 
Research brief / contract 
 
 
 
Minutes & action points 
 
Initial findings from desk 
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Desk / Primary Research 

 research 

Project led Health and Wellbeing activities 
Identifying types of activities to be delivered 
 
 
 
 
 
Agreed project led activities 

 
Steering Group have met and identified gaps in grant 
recipient activities to meet broader health and wellbeing 
needs of Barton as identified in health plan (mental health, 
addiction) and other needs (engaging younger people, 
supporting social prescribing) 
 
Appropriate experienced groups have been commissioned 
(Youth Ambition, MIND, Sports & Physical Activities etc.) and 
activities are taking place between January and March whilst 
negotiating how these activities will be sustained where 
successful.  

 
Minutes from SG meetings 
 
 
 
 
 
New activity briefs & 
contracts  

Evaluation and Reporting  
Logic model meeting 
Logic Model Delivery 
 
Initial Delivery Model NHS Meeting  
 
 
Delivery model final shared with NHS 

 
Meetings took place with NHSE and between Steering Group 
members  
Completed Logic model 
 
Prepared Delivery Plan based on logic model and 
subsequent NHS feedback to NHS on Dec 16th 
 
Based on feedback from NHS and meetings with NHS, 
delivery plan and investable propositions were completed and 
shared with the NHS on January 20th 

 
Completed logic model 
 
 
Draft delivery plan 
presentation 
 
Completed delivery plan 

 


